

Legend for Milestone Status:

- Benefit M/S
- Complete M/S
- At Risk M/S
- Delayed M/S
- On Track M/S
- Impact M/S
- Amended M/S Via CRF

07/08 Q4	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan-09	Feb	Mar	Q1	Q2	Q3	Q4
----------	-----	-----	-----	-----	-----	-----	-----	-----	-----	--------	-----	-----	----	----	----	----

Cheshire East High Level Implementation Plan

Overall Programme	SCOPING/BASELINING RESULTS - KEY DCLG M/S	Service Delivery Principles	HIGH LEVEL IMP. PLAN & RISK ANALYSIS - DCLG M/S	Elections take place	Implementation Cabinet (various items)	Cabinet (various items)	Cabinet (various items)	Cabinet (various items)	Cabinet (various items)	Cabinet (various items)	Cabinet (various items)	Cabinet (various items)	Cabinet (various items)	Cabinet (various items)	Cabinet (various items)	Cabinet (various items)	Cabinet (various items)		
	1st Full Council - various milestones linked	Commencement of Chief Exec recruitment process	Shadow Council	CHIEF EXEC APPOINTMENT - DCLG M/S	CHIEF EXEC IN POST - DCLG M/S (Moved Dec-Oct)	Dep.Chief Executives appointment (Fast track)	Commence recruitment of Section 151 & monitoring officers (Moved Aug-Sept)	STATUTORY OFFICERS APPOINTED - DCLG M/S	Agree Corp. plan & Med. Term Perf./ Fin. Plan										
People	Man relations with Schools paper	Agree proposals for cultural services	Advise on Budget setting for schools	Commissioning Arrangements Health Social Care & Supporting People	Health & Social Care Integration	SEN & Inclusion doc from each Auth.	Bus. Support Review	Set up E & W school admins. forums	Social Care Redesign agree approach	Agree approach - fair funding formula for schools	School governors reappointing	Social Care Frame Proposals	Agree packages/ costs of Support Serv. for schools	Set up E & W schools forums	Identify multi year budgets for schools	Agree School funding	Issue one line budgets to schools	W & E 2 yr school budgets & Min. Funding Guarantee	Consult school admins policies by 15.04.09

Cheshire East High Level Implementation - Milestone Plan

	07/08 Q4	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan-09	Feb	Mar	Q1	Q2	Q3	Q4	
Places			Major Transport Scheme Funding			Waste disposal & collection issue paper Alderley Edge By Pass contract	LDF Local Development Scheme & Statement of Comm Involvement		LDF core strategy consultation Waste disposal contract pref. bidder									
Performance & Capacity			Develop Area & Neigh. Working and Community Empowerment Principles Draft Protocols Disposables/ Contracts/ Agreements Member learning/ development	Define Area & Neigh. Working and Community Empowerment Principles		Area & Neigh Working – consultation with community commences	Draft Sustainable Community Strategy (New)		Est. shadow local Strat. Partnerships					Cheshire's LAA goes live Interim Sus. Cheshire Comm. Strat goes live Perf. Man. Framework in place by 01.04.09	New Local Strat. Part. Go live 2010 Comp Area Assessment Corporate Plan goes live			
HR		Training/ rev. Priorities/ provisions for J1T		Options on office locations, headquarters & FMW	Cabinet decision on Severance (moved from May-Jul)	Principles for agg/dis-aggregation of staff	High level org. structures agreed Staff retention scheme considered (moved from Jul-Sept) F&MW employee principles agreed (moved from Jul-Sept) Culture & Values of new Council (moved from Jul-Sept)		J1P arrangements for new Authority (moved from Jul-Nov)	Strat. for pay & policy HR	Transitional structures agreed	Sen. Mans. (tier 3) recruitment		Finalise appointments & manage displaced employees				
Finance & Asset Management		Trans. costs & budget for E.J.C.		Advise on Budget Setting for 2009/10 Initial Financial Cost Envelope 2009/10	Disaggregate County Budget, Assets & liabilities & formula grant	Transferral of assets agreement Medium Term Financial Strategy Update	Implemen Financial ledger for modelling		Finalise 2009/10 taxbase Medium Term Financial Strategy Update		Medium Term Financial Strategy Update	Medium Term Financial Strategy Update	Medium Term Financial Strategy Update	Formal budget consultation Planning closure 2008/09 Accounts Council tax billing system go live Agree 2009/10 Budget & Council Tax Corp Plan and Medium Term Performance & Financial Plan agreed by Shadow Council	Procurement contracts			
ICT/Knowledge Management			IT support for all Shadow Councillors in place	Shadow Auth. Websites operational Develop a high level ICT protocol														