## Partnerships Workstream – Timetable & Milestones

\_\_\_\_

2008	l lov 2008 – Oct 2010	2009	2010	2011
Sept: L Consolidated CE Sustainable Community Strategy produced	ocal Development F Consultation I I	, ramework Core Strategy Jan: Area / Neighbourhood Working proposals implemented	       Jan - Mar:   Cheshire LAA Refresh   / Severance	Jan - Mar: CE LAA Refresh Apr:
Oct – Nov: Place Survey Oct - Dec: Development c Neighbourhood proposals Oct - Feb: Community E & Development	of Area /     d Working     Empowerment Learni ent Programme	Jan: Local Area Partnerships established Jan: CE Shadow LSP established Boundary Committee Review Jan - Mar: ?? Cheshire LAA Refresh	Apr: Apr: New CE Sustainable Community Strategy implemented	Apr. New CE Local Area Agreement implemented le opment Framework tegy published
ACTIVITY	Dec – Jan: Places Survey results published Dec –IF Compac Local Cl Review	Apr: eb: t/ harter Apr: Vesting Day	Autumn: Comprehensive Area Assessment ??	Apr: Local Development Framework Core Strategy submitted
Nov: Inter	rim Corporate	Feb: Council - Budgets agreed Jul: New CE Sustainable Community Strategy 2010 – 2010 agreed Mar: New CE Compact / Local Councils Charter agreed Mar: Refreshed LAA agreed Jan: Area / Neighbourhood Working proposals agreed	Mar: Refreshed LAA agreed Mar: New Corporate Plan agreed	Mar: New CE LAA agreed