

MACCLESFIELD COMMUNITY GOVERNANCE REVIEW – PROPOSED PROJECT PLAN

Task/activity		Decision-making process	Date
Officer Project Team	Officer Responsible	Community Governance Review Sub Committee meetings	w/c 7 January 2013 25 February 2013
Guidance summary Project Plan Map of Review Area Electorate figures Options appraisal (As per Crewe CGR) Prepare consultation leaflet Update Website Electoral arrangements - initial views size/warding Consultation – Full list of consultees and contact details 2 x Public notices prepared for public meetings and for commencement of the Review Arrange public meetings		Consider summary of CGR guidance Approve Review Process / project plan Agree consultation methods Agree list of consultees Identify and evaluate options for the review Formulate Leaflet to consultees and electors Agree arrangements for public meetings	
		Constitution Committee	24 January 2013
Publish Public Notice giving details of public meetings			21/1/2013 11/3/2013– Media Release 28/1/2013 18/3/2013 – Public Notice in press (commencing 2 weeks before public meetings held)

MACCLESFIELD COMMUNITY GOVERNANCE REVIEW – PROPOSED PROJECT PLAN

Task/activity		Decision-making process	Date
Public Meetings		Series of meetings held across Unparished Area	w/c 25 March 2013 11 February 2013
Further public engagement / publicity co-ordinated with assistance from Communications Team and LSP Manager			February 2012 March/ Early April
Publicity for 1 st stage consultation with stakeholders Publish Notice			25/2/2013 15/4/2013 (Two weeks before consultation starts)
Comments / submissions invited from interested parties on Options (4 week consultation period)		Consultation Period (stage 1)	11/3/2013 – 1/4/2013 29/4/2013 – 20/5/2013
All submissions / comments considered and evaluated. Collate representations			Monday 1/4/2013 Monday 20/5/2013
		Community Governance Review Sub Committee meeting Consider outcomes from stage 1 consultation Agree Stage 2 Consultation	w/c 15/4/2013 w/c 3/6/2013

V2- LP - February 2013