

**CREWE COMMUNITY GOVERNANCE REVIEW  
TASK TIMELINE – STAGE 1 CONSULTATION**

<b>TASK</b>	<b>DEADLINE</b>
Produce draft leaflet & questionnaire to electors	7 Aug
Information posted on website	7 Aug
Draft Public Notices	7 Aug
Approval of leaflet/ questionnaire/ public notices by Member Group	12 Aug
Public Notices dispatched	14 Aug
Leaflet & questionnaire submitted for printing	17 Aug
Printing	17 – 21 Aug
Canvassers collect leaflets	24 – 28 Aug
Public Meetings held	1 Sept
Canvassers deliver questionnaires	2 Sept – 6 Sept
Leaflets distributed to consultees	1 Sept
Feedback form live on Website	1 Sept
<b>Consultation Period (3 -4 weeks)</b>	<b>Ends 30 Sept</b>