Phase 1 Phase 2 Oct 2016 - Sept 2017 Sept 2017 - Mar 2019 May 2015 - Jun 2016 May 2016 - Oct 2016 Pre procurement activities **Procurement Evaluation Implementation Phase 1 Procurement Launch** • Form procurement team Procurement launch Mobilisation activities Shortlisting to 4 bidders · Solution design signoff • Requirements development Detailed dialogue · Solution build External legal advice Engagement with SOCITM Cabinet authorizations User acceptance testing (UAT) • External readiness review (EY) Contract negotiation & award **Best4Business Programme Overview Jan 2022 – May 2022** Nov 2019 - Jun 2021 Mar 2021 - Dec 2021 **Apr 2019 - Nov 2019** Implementation Phase 2 -**Post Programme** Implementation Phase 2 – GL2 **Programme Pause** Transition to Business As UAT approach review • Build scope / defect reviews Usual UAT - GL2 Contract reset Closure report Payroll parallel run End of hypercare Go live & hypercare GL2 UAT – GL1 Go live & hypercare GL1 Phase 4 Phase 3