Appendix 1 - Bus Service Review Project Plan			2017/18													
	N D-		Q4	N4		Q1		11	Q2	C		Q3			Q4	N.A
GOVERNANCE	Nov De	c Jan	reb	iviar	Apr	iviay .	June	Jui	Aug	Sep	Oct	NOV	Dec	Jan	Feb	iviar
Project Board meetings (monthly)																
WORKSTREAM 1 - Data & Intelligence																
Collation of existing data from TSS - % concessions, HTS contracts etc					1		1									
On-Board Surveys - define brief, obtain costs, undertake surveys, analysis																
Accessibility analysis - define brief, obtain costs, undertake analysis																
Collation of data within GIS - visual presentation of accessibility levels																
WORKSTREAM 2 – Network re-design / develop consultation proposals			_													
CEC & TSS to develop proposals to rationalise services for consultation																
Workshop with local bus operators																
WORKSTREAM 3 – Consultation		<u> </u>														
Develop Consultation Plan for approval		T														
Develop Communications Plan for approval																
Develop consultation material & questionnaire for approval																
Launch 10 week consultation - including Scrutiny Committee																
WORKSTREAM 2&3 APPROVALS																
Report to Cabinet (9th May)																
WORKSTREAM 4 - Analysis & Develop Cabinet Recommendations							•									
Headline consultation results																
Full consultation analysis (4 weeks)																
Present findings to Environment & Overview Scrutiny Committee																
Develop recommendations for Cabinet on proposed changes & mitigation																
Report to Senior Management Team																
November Cabinet decision - report deadline mid September																
WORKSTREAM 5 – Mitigation Strategy																
Develop mitigation strategy																
Develop and deliver mitigation measures																
WORKSTREAM 6 - Implementation																
Contract notice period (3 months)							Ţ		· <u> </u>	· <u> </u>						· <u>-</u>
New tender process if needed (4 months)																
Implementation date - 1st April 2018																