MACCLESFIELD COMMUNITY GOVERNANCE REVIEW - IMPLEMENTATION TIMELINE
(In the event of a decision by Council to proceed with establishing a Parish Council for Macclesfield)

	Dec-14					Jan-15				Feb-15				Mar-15					Apr-15				May-15			
WEEK COMMENCING	*1*	*8*	*15*	*22*	*29*	*5*	*12*	*19*	*26*	*2*	*9*	*16*	*23*	*2*	*9*	*16*	*23*	*30*	*6*	*13*	*20*	*27*	*4*	*11*	*18*	*25*
CGR Sub Committee - meeting 1		9																								
Council makes Recommendations		11																								
Consultation on Recommendations																										
CGR Sub Committee - meeting 2							16*																			
Constitution Cttee - meeting 1									29																	
Publish final decision / notify statutory bodies																										
CGR Sub Committee - meeting 3																										
Constitution Cttee -2 (Special Meeting)																										
CGR Sub Committee - meeting 4																										
Re-Organisation Order Implemented																			1							
Elections																								7		
Annual Parish Meeting																										

NOTES

1) CGR Sub Meeting 1 - To discuss/ agree in principle assets and functions to be transferred
2) CGR Sub Meeting 2 - To agree the budget requirement for new Parish Council
- To recommend final outcome for the Review (following close of consultation)
- To progress transitional arrangements (e.g. interim clerk / charter trustee handover)
3) Constitution Committee 1 - To agree final outcome / decision for the CGR Review (assuming delegation made by Council)
4) CGR Sub Meeting 3 - To recommend the Re-Organisation Order
- To finalise transitional arrangements
- To determine arrangements for the Parish Council Annual Meeting
5) Constitution Committee 2 - To approve the Re-Organisation Order (assuming delegation made by Council)
6) CGR Sub Meeting 4 - Sign off Meeting
6) Annual Parish Meeting - Required to take place no later than 14 days after the councillors elected take office.

Key * - Date to be confirmed

Prepared by L Parton / C Allman [25 November 2014]