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Cheshire East Council
Cabinet

Date of Meeting: 13th March 2018

Report of: Executive Director Place

Subject/Title: North West Crewe Package Procurement Strategy

Portfolio Holder: Cllr Don Stockton, Environment

1. Report Summary

1.1. The Council has set out a clear vision and strategy for sustainable 
economic growth in the recently adopted Local Plan. A key element of the 
plan is a significant investment programme in transport infrastructure to 
support the growth in housing and jobs in the borough. 

1.2. The North West Crewe Package forms a key part of the Local Plan 
infrastructure programme for Crewe, which will deliver an improved 
highway network for the town. The benefits of the North West Crewe 
Package also extend to unlocking a number of other housing and 
employment Local Plan allocation sites by improving wider traffic 
movements and transport links, particularly in North Crewe.

1.3. As such, the delivery of the North West Crewe Package is important to 
achieving a supply of development sites in the wider Crewe area and 
upholds the Local Plan strategy. The housing sites that would be opened 
up would also make a significant contribution to maintaining the Council’s 5 
year housing supply and enable the effective management of any planning 
applications for land not allocated in the Local Plan. The successful 
delivery of these sites will also support the emerging strategy development 
work in the Crewe Masterplan and HS2 Constellation Partnership by 
demonstrating the town’s ability to transform into a more successful place 
to invest and for its residents to live and work.

1.4. The new infrastructure will also provide a new access to Leighton Hospital. 
These improvements to the Hospital access junction will provide capacity 
for the predicted growth in traffic during the Local Plan period up to 2030.

1.5. This report sets out the proposed procurement strategy for the package of 
improvements in support of the development masterplan for Leighton.
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1.6. This report also sets out the project development that has been undertaken 
to date and sets out the procurement path for delivery of the North West 
Crewe Package.

2. Recommendation

2.1. The Cabinet is recommended :

i. To note that the latest total scheme cost estimate for the North 
West Crewe infrastructure package is £42 million.

ii. To approve the procurement strategy as set out in paragraph 3.4 for 
delivery of the North West Crewe Package.

iii. To authorise the Executive Director Place in consultation with the 
Director of Legal Services and the Portfolio Holder for Environment 
to enter into any necessary agreements (or supporting agreements) 
for the provision of any services required to proceed with all 
necessary technical work and consultations for the submission of a 
detailed planning application for the scheme works.

iv. Subject to the appropriate planning approvals for the scheme works 
and the associated strategic housing sites and the necessary 
financial approvals by the Portfolio Holder for Finance and 
Communications and the Interim Executive Director of Corporate 
Services (Section 151 Officer) being in place; to authorise that the 
scheme be procured in line with the recommendations set out in the 
accompanying Procurement Strategy Report at Appendix 1 and 
authorise the Executive Director Place in consultation with the 
Director of Legal Services and the Portfolio Holder for Environment 
to procure the North West Crewe Package using the SCAPE Civil 
Engineering and Infrastructure Framework.

v. To note that a Cabinet report will be coming forward with further 
recommendations on the funding strategy and which will set out the 
approval process for the release of funding to deliver the North 
West Crewe Package of works and that the funding from Cheshire 
East resources is subject to affordability and is therefore included in 
the Addendum to the approved Capital Programme.

vi. Subject to approval of the funding strategy, the appropriate planning 
approvals for the scheme works and the associated strategic 
housing sites and the necessary financial approvals by the Portfolio 
Holder for Finance and Communications and the Interim Executive 
Director of Corporate Services (Section 151 Officer) being in place, 
to authorise the Executive Director Place in consultation with the 
Director of Legal Services and the Portfolio Holder for Environment 
to enter into any necessary agreements (or supporting agreements) 
for the delivery of the North West Crewe Package under a Delivery 
Agreement set out in the procurement route under paragraph 3.4 
using the SCAPE Civil Engineering and Infrastructure Framework. 
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vii. To note the continued use of the Council’s nominated designer 
using the reach-back arrangement within the current Highway 
Services Contract to provide design and provision of any services 
within the scope of the relevant Highway Services Contract and 
subject to the necessary funding approvals to proceed with the 
completion of the detailed design and works information, 
documents and drawings to enable delivery of the works to deliver 
the North West Crewe Package of new infrastructure works.

3. Reasons for Recommendation

3.1. This strategic scheme is a package of measures in the Leighton area of 
Crewe which will enable the delivery of the Local Plan allocated strategic 
sites at Leighton West (850 homes - site ref LPS4), Leighton (500 homes - 
site ref LPS5). The scheme will accommodate the traffic impacts arising 
from planned housing growth in the North Crewe corridor, support the 
longer term aspirations for Bentley Motors, ease congestion issues in the 
area and improve access to Leighton Hospital.

3.2. The Council are owners of a significant element of the Leighton West site, 
so the development of this site will also generate a capital receipt.

3.3. The package of measures include:

- a new north-south Spine Road to connect the east-west Link 
Road to the new hospital access and to provide access to the 
Leighton West strategic site;

- a realigned Smithy Lane to connect the new roundabout above to 
the A530 and provide a new access to the hospital;

- a new roundabout on Flowers Lane to serve the Leighton 
development site;

- a new east-west Link Road to connect Minshull New Road to the 
A530; and

- a remodelled junction between Flowers Lane and the A530 and 
Eardswick Lane.

A phasing plan (schematic) of the proposed highway infrastructure is 
included within the Procurement Strategy Report at Appendix 1.

Procurement Route:

3.4. For schemes of this nature and scale the Council has a number of options 
for the procurement of a suitably qualified construction contractor using the 
NEC Form of Contract, which is set out in the Procurement Strategy Report 
at Appendix 1.
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3.5. The New Engineering Contract (NEC) is a family of standard contracts 
which stimulate good management of the relationship between the two 
parties to the contract.

3.6. The Target Cost type contract will provide a reasonable share of risks and 
incentivises all parties to maximise benefits to outcomes throughout the 
project; this will result in a competitive price with early certainty. A fully 
detailed scheme does not need to be in place in order to award under this 
type of contract pricing mechanism. This contract type also encourages 
efficiency and early completion, which will be particularly important for 
delivery of the North West Crewe Package.

3.7. Within the NEC Form of Contract the following options exist with regard to 
the degree of design and design advice that can be requested from the 
contractor. These options include:

 Design and Build Contract where the scheme is fully or partially 
designed by the contractor as part of the awarded contract;

 Early Contractor Involvement (ECI) where advice is afforded to the 
design team in terms of project planning and buildability by the 
contractor and/or part of the project designed by the contractor; 
and

 Construction only Contract where no design is carried out by a 
contractor and no design or buildability advice is given within the 
design and development process.  

3.8. The type of project and current stage of project development to deliver the 
proposed package of new highway infrastructure supports the use of all 
three types of contract. To ensure that the infrastructure can be delivered 
prior to the housing an Early Contractor Involvement (ECI) Contract would 
be the preferred option for the form of contract. An ECI procurement route 
using the NEC Option C Target Cost form of contract to be negotiated after 
the completion of the planning process and subject to the necessary 
funding approvals to deliver the North West Crewe Package would give the 
Council some price and programme certainty as the design and 
construction programme is better developed and there is greater 
opportunity to reduce risk prior to starting the construction works through 
the inherent collaborative approach to developing the scheme with the 
contractor.

3.9. Approval is sought to procure the services of a construction contractor to 
provide construction planning and programming using Early Contractor 
Involvement (ECI) based on the SCAPE Civil Engineering and 
Infrastructure Framework to deliver the works for the North West Crewe 
package using an NEC Target Cost form of contract. The remaining 
options above do not provide the Council with programme certainty and 
would put at risk the delivery of the highway infrastructure to achieve the 
Council’s ambitions for plan led growth as set out in the Local Plan as the 
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development of the key strategic housing and employment sites enabled by 
the highway infrastructure could not be demonstrated to be deliverable.

3.10. SCAPE is a public-sector owned organisation that has in place a number of 
national procurement frameworks for use by the public sector. The relevant 
framework for the North West Crewe Package is the Civil Engineering and 
Infrastructure Framework. It has four year duration and an overall value of 
£1.5 Billion and is available to all public bodies in the UK. The nominal 
project value for contracts is between £1m and £40m; however, SCAPE is 
not capped at that value and is being used on contracts up to £79m. It 
should be noted that the construction value of the North West Crewe 
Package of works is estimated to be £26.0m.

3.11. The SCAPE Framework is currently being used successfully by the Council 
for the procurement and delivery of the Crewe Green Roundabout scheme. 
Approval is sought to retain the services of the Designer using the current 
reach-back arrangement under the current Highway Services Contract and 
to progress the scheme to a detailed planning submission in Spring 2018. 
This will be subject to the necessary funding approvals. 

3.12. The current SCAPE Civil Engineering and Infrastructure Framework is due 
to expire on 30th January 2019. There are three possible routes open to the 
Council to ensure continuity/completion of any SCAPE Civil Engineering 
project beyond January 2019, as follows:

i. The Council enters into a project delivery agreement (as in the 
normal SCAPE process on or before 30th January 2019;

ii. The Council utilises the NEC X23 clause whereby the Council 
can sign the project delivery agreement before or during 
preconstruction. There is no penalty payable by the Council if 
the Council decide the project does not proceed to construction. 
This NEC option mirrors the standard SCAPE process; or

iii. It envisaged that the new SCAPE Civil Engineering and 
Infrastructure Framework partner will be appointed in November 
2018. Therefore for approximately 3 months (from November 
2018 until the 30th January 2019) the two Civil Engineering 
Frameworks will be running concurrently. Consequently the 
Council will have a choice of Framework at that time. The 
Council can either choose to remain with the incumbent or 
choose to complete the project with the new Framework Partner.

3.13. Preliminary designs have already been developed more fully than is usual 
as a basis for pre-planning public consultation. These designs have 
informed consideration of procurement options for the works. Continuity of 
design input is considered to be a key factor in minimising risks and 
ensuring timeliness of the commencement of the construction works. For 
this reason, it is recommended that the Council retain the use of the 
Designer to continue their role as scheme designers under the Council’s 
existing “reach-back” contractual arrangements with them.
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3.14. The current Highway Services Contract expires in October 2018. The 
Council is currently undergoing a procurement exercise to appoint a 
provider for the provision of Highway Design, Maintenance and 
Construction Services. The appointment is due to transition from the 
current Highway Services Contract from April 2018. Should the current 
contract transition to a new provider as a result of the contract renewal 
process the Council can choose to continue with the services of the 
nominated designer until October 2018 to progress the scheme to a 
detailed planning submission. This will be subject to the necessary funding 
approvals for the completion of detailed design and works information to 
enable delivery of the North West Crewe Package. Thereafter the designer 
services would be provided by appointment of the Councils designer as a 
nominated sub-contract designer under the SCAPE Civil Engineering and 
Infrastructure Framework to provide designer services during the 
construction phase of the works. The SCAPE Framework allows for the use 
of such an arrangement and there are many examples of where a 
nominated designer has been incorporated in a scheme successfully 
delivered via the framework.

3.15. The proposal is subject to planning approval and all of the North West 
Crewe Package can be delivered in a single implementation phase. 
However, the scheme is capable of being delivered in separate phases and 
so the financial approvals detailed in section 7.3.6 of this report may be 
sought for the release of funding for individual phases of the package to 
align with the overall funding and housing delivery strategy. 

3.16. The construction phase of the package, for the delivery of the north-south 
spine road, east-west link road, realigned Smithy Lane and associated 
junction improvements is estimated to cost approximately £26.0m.

3.17. The funding for the package of works depends on contributions from the 
nearby strategic development sites enabled by the delivery of the scheme 
works. These contributions will be obtained via planning obligations (S106 
agreements or Community Infrastructure Levy) from the developers of 
these sites. The timing of the planning applications for these strategic sites, 
and therefore their delivery and the timings of these contributions is not yet 
known, so the recommendations are intended to make the delivery of the 
package of works conditional on agreements to these developer 
contributions being in place to give a degree of certainty of funding prior to 
entering into a commitment for delivery of the works.

3.18. A procurement timescale is given within the Procurement Strategy Report 
at Appendix 1. 

4. Other Options Considered

Option -  

4.1. In summary the following procurement options have been assessed to 
secure the services of a suitable contractor:
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4.1.1. The use of a restricted OJEU procurement route.

The restricted procedure requires tenderers to prequalify by submitting a 
Selection Questionnaire (SQ) which limits the number of tenderers 
submitting a price. However, because of the SQ process this 
procurement method would be protracted in terms of programme, 
potentially delaying the start of the construction of the project on site and 
may not meet the funding requirements of any NPIF contribution in terms 
of required spend. This would expose the Council to the risk of 
underspend within the funding period. 

4.1.2. The use of an open OJEU procurement route.

An open OJEU procedure is open to all contractors. This option was 
dismissed because of the potentially large number of tenderers to be 
assessed and the protracted tender procedure that would be required, 
potentially delaying the start of the construction of the project. A delay to 
the start of the construction phase may also miss identified potential 
funding windows of opportunity.

4.1.3. Using the Highways England Collaborative Delivery Framework 
(CDF).

North West Crewe Package with a current estimated construction cost of 
c. £26.0m would fall into the CDF Lot 3a high value construction work 
category (“schemes between £25m and £40m, may be extended to 
£300m”). Should the cost estimate of the works be less than the current 
estimate the scheme may fall into the scope of a lower value lot. 
Although CDF could potentially reduce the tender programme, it was not 
considered sufficient to allow construction of the project by the required 
date. There is a risk to the Council that Highways England may not allow 
access to the framework as they may wish to leave capacity to deliver 
their own projects within the £5bn OJEU limit. The framework will not be 
renewed until after November 2018. This procurement route will delay 
the programme as the Council will have to apply for access to the CDF 
with Highways England and subsequently run a tender process including 
compiling and issuing tender documentation, contractors’ tender period 
and adjudication.

4.1.4. Cheshire East Council Highways Maintenance Framework.

The Council is procuring a new contract for the provision of Highway 
Design, Maintenance and Construction Services. Appointment of the 
successful tenderer and award of contract is expected to be at the end of 
April 2018. The new contract is available to the Council to deliver 
improvement schemes in design and construction up to a threshold value 
of £5.0m. The estimated construction cost of the package of 
infrastructure works for North West Crewe is £26.0m. The Council would 
therefore be excluded from using this procurement option for the services 
of a construction contractor.  
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5. Background

5.1. As a principal town Crewe was identified in the Local Plan as being 
required to accommodate in the order of 65ha of employment land and 
7,700 new homes.

5.2. To contribute to the required housing supply, in North Crewe, strategic 
housing allocations were identified in the Local Plan at Leighton West, 
Leighton, Sydney Road, Broughton Road and Crewe Green, in addition to 
other previously committed sites in the corridor.

5.3. The “Leighton West” strategic site allocation (reference LPS4) for 850 
homes and the “Leighton” strategic site allocation (reference LPS5) for 500 
homes are both directly unlocked by the North West Crewe package of 
highway measures. Local Plan policies in place for both sites require 
highway improvements that need to be phased with the development of the 
site and also delivered through master-planning of the overall area. Local 
Plan policies also require both sites to contribute to the highway 
improvements. A Report on North West Crewe Package Scheme Delivery 
and Funding, seeking approval to complete the assembly of the necessary 
land and funding contributions and progress the scheme to a planning 
submission in Spring 2018 and finalise detailed design for all phases of the 
works including site investigation and any required early diversions of 
statutory undertakers apparatus to a maximum scheme budget of £2.53m, 
was presented to Cabinet on 5th December 2017.

6. Wards Affected and Local Ward Members

6.1. Wards Affected

6.1.1. Leighton Ward

6.2. Local Ward Members

6.2.1. Cllr. Derek Bebbington.

7. Implications of Recommendation

7.1. Policy Implications

7.1.1. It relates directly to the Council’s Corporate Plan; Outcome 2 – 
Cheshire East has a strong and resilient economy.

7.1.2. The recently adopted Local Plan Strategy is the Council’s most 
important tool for shaping development in Cheshire East over the 
period to 2030. The Strategy supports the Council's priority of jobs-led 
growth. The plan has been developed to support the generation of jobs 
focused around Crewe High Growth City, the M6 Corridor and the 
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North Cheshire Science Corridor. In addition, there is provision for 
extended employment sites in our main towns.

7.1.3. As part of the Local Plan Strategy the Council identified in the 
Infrastructure Development Plan (July 2016) what infrastructure of 
strategic significance is needed to support the scale of development 
proposed and how such infrastructure can be provided. Infrastructure of 
strategic significance is defined as that which is over and above the 
normal provision that is part and parcel of developing a site. 

7.1.4. The North West Crewe Package of schemes is in the Council’s 
strategic highways programme and is included in the Infrastructure 
Delivery Plan. 

7.1.5. The North West Crewe Package of new highways and junction 
improvements is closely linked to the delivery of significant numbers of 
new houses and align with the objectives of the Bentley Masterplan and 
is referred to as Local Plan Sites LPS4 Leighton West and LPS5 
Leighton.

7.1.6. The North West Crewe Package aligns strongly to both the Economic 
Development Strategy and the Vision and Strategy for Economic 
Growth.

7.1.7. It is included in the Local Transport Plan 2015 Policy B2 – Enabling 
Development.

7.2. Legal Implications

7.2.1. The proposed North West Crewe Package of infrastructure works is 
subject to the Public Contracts Regulations 2015 (“the Regulations“) 
and therefore must be procured by way of a compliant procurement 
exercise, in accordance with those Regulations and the Council’s 
Contract Procedure Rules. The service has engaged with Procurement 
officers and Legal teams and conducted an evaluation of the 
procurement options. This information is contained within the 
Procurement Strategy options Report accompanying this Report.  The 
recommended option is to use the SCAPE Civil Engineering and 
Infrastructure framework. As outlined in the report the SCAPE 
framework is a public sector framework that has been procured in 
accordance with the Regulations. The Regulations allow contracting 
authorities to call off services and works from such framework 
agreements, as and when required, for a maximum period of four 
years, so long as the contracting authority’s requirements are met by 
the framework and the authority has been identified within the OJEU 
notice. Further advice as the project is ongoing will be required on the 
precise terms of any NEC contract.
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7.3. Financial Implications

7.3.1. In December 2017, the scheme was estimated to cost c£41.6m and 
Cabinet resolved at that meeting to recommend to the Council that the 
scheme costs be included in the Council’s capital programme. 

7.3.2. The scheme is projected to be funded by £12m of Council funding (inc 
prior years expenditure), approximately £15m of grant funding and 
approximately £15m of developer contributions and capital receipts.

7.3.3. The Council has been awarded £5m of the National Productivity Fund 
(Local Roads element) and has also been successful in securing a 
£10m grant from the Housing Infrastructure Fund however the terms of 
the grant are not yet known.  

7.3.4. At this stage, developer contributions are anticipated to be secured via 
Community Infrastructure Levy (CIL) or Section 106 agreements for 
development.

7.3.5. The budget for the North West Crewe Package to progress to a 
planning submission and allow limited early statutory diversions is 
£2.53m, this is funded by Cheshire East resources and included within 
the main capital programme.

7.3.6. A budget of £39.9m is included within the 2018/21 Capital Programme 
Addendum.  The funding from Cheshire East resources of £9.2m is 
subject to affordability.  At the stage where the business case and 
funding strategy is sufficiently developed and the Cheshire East funding 
is deemed to be affordable the Portfolio Holder for Finance and 
Communications and the Interim Executive Director of Corporate 
Services (Section 151 Officer) will provide the additional approval for 
the scheme to proceed and form part of the main capital programme. 
The scheme is capable of being delivered in phases and so the 
financial approvals may be sought for the release of funding for 
individual sections of the package to align with the overall funding 
strategy and housing delivery. 

7.4. Equality Implications

7.4.1. There will be no equality implications as a result of this 
recommendation.

Rural Community Implications

7.4.2. Completion of the project will ease congestion to the rural and facilitate 
movement across the Borough to the benefit of both urban and rural 
communities.
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7.5. Human Resources Implications

7.5.1. There will be no human resource implications as a result of this 
recommendation.

7.6. Health and Wellbeing Implications

7.6.1. There will be no Health and Wellbeing Implications as a result of this 
recommendation.

7.7. Implications for Children and Young People

7.7.1. There will be no implications for children and young people as a result 
of this recommendation.

7.8.  Overview and Scrutiny Committee Implications

7.8.1.  There will be no scrutiny committee implications as result of this 
recommendation.

7.9. Other Implications (Please Specify)

7.9.1. There will be no other implications as a result of this recommendation.

8. Risk Management

8.1. Robust governance arrangements have been operating within the strategic 
Infrastructure project management framework and a risk register and 
issues log are in place, which include monitoring and effective control of 
identified risks and issues.

8.2. Three principal risks identified are safety in construction; timely completion 
and delivery within approved budget. They have all been considered in the 
selection, design development and construction planning and programming 
of the package of works.

8.3. The procurement route proposed is a risk minimising measure having been 
assessed using these principal risks as key criteria.
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8.4. The retention of the current Principal Designer and Designer (Jacobs) for 
the scheme will militate against cost escalation and provide Value 
Engineering input to the optimum design solution for the works. The 
retention of the Designer will mitigate risk, saving time by maintaining 
continuity, retaining the Council’s designer knowledge in full. The Designer 
is commissioned through a reach back arrangement under the existing 
Highways Maintenance Framework.

8.5. The current Highways Services Contract is due for renewal in October 
2018 and tendering for the provision of Highway Design, Maintenance and 
Construction services to replace the current HSC is already under way. 
The Council has the option to extend the services of the current designer 
on a single tender basis if the current designer services are not extended 
through the use of the SCAPE Civil Engineering and Infrastructure 
Framework by the appointment of nominated Designer. Extending the 
agreement will ensure development of the North West Crewe Package of 
works can be taken up to contract award. This information is contained 
within the procurement strategy options report that will accompany this 
Report.

8.6. The appointment of a contractor for Early Contractor Involvement (ECI) in 
the pre-construction stage using the SCAPE procurement route will provide 
construction planning and programming expertise and will highlight 
mitigation opportunities on programme, cost and construction management 
and safety. Using Early Contractor Involvement via another procurement 
route will require the project to be more advanced and require detailed 
tendering to select a suitable contractor. This route may not prove 
beneficial to maintaining the services of the current designer through the 
existing reach-back arrangement as the Council may loose the opportunity 
of a nominated designer and the Council will loose valuable design 
knowledge if a new Designer was used.

8.7. The procurement route for the implementation and construction of the 
works is set out in the procurement strategy options report that 
accompanies this report.

8.8. The procurement route using the SCAPE Framework Contractor is based 
on the latest NEC Engineering and Construction Contract (ECC) Target 
Cost contract, incentivising the contractor to reduce costs to achieve a 
share of any gains resulting from an outturn cost below the Target.

8.9. The assumed funding from Section 106 agreements is not all secured so 
there remains a funding risk. Mitigation of this risk is underway via close 
working with the planning team and negotiations with developers to ensure 
that sufficient contribution will be secured.

8.10. The outcome of the two successful bids to the National Productivity 
Investment Fund and Housing Infrastructure Fund are now known although 
the specific conditions of the grants are not yet known. The project 
management framework adopted in the Strategic Infrastructure Service 
includes a gateway review process that identifies key points in a project 
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lifecycle where approvals are required. These review points will be subject 
to the specific conditions of the grants.   

8.11. In addition, Local Enterprise Partnership (LEP) funding of £600k is sought 
as a contribution to the project as the Connect2 cycleway will go through 
the wider area. A business case to secure the funds is likely to be required 
to release this funding.

8.12. As discussed in section 3.16 above, the funding for the package of works 
depends on contributions from the nearby strategic development sites 
enabled by the delivery of the scheme works. These contributions will be 
obtained via planning obligations (S106 agreements or Community 
Infrastructure Levy) from the developers of these sites. The timing of the 
planning applications for these strategic sites, and therefore their delivery 
and the timings of these contributions is not yet known. If the council were 
to enter into agreements for delivery of the package of highway works 
before the details of these planning approvals and obligations are known, 
there would be a risk of and element of the scheme funding not coming 
forward as planned in the funding strategy, leaving the council potentially 
exposed to financial risk. To mitigate this risk, the recommendation is to 
make the delivery of the package of works conditional on agreements to 
these developer contributions being in place to give a higher degree of 
certainty of funding prior to entering into a commitment for delivery of the 
works.

8.13. Land for delivery of the scheme is dependent on dedication of the route 
corridor by planning condition when the applications for the strategic 
housing sites are determined by the council. Discussions with the 
prospective developers are underway on the basis that this condition will 
be in place. The landowner is a freeholder to land which is under option to 
a developer at Leighton West and is also a potential beneficiary to an 
agricultural tenancy on Cheshire East Council owned land at Leighton 
Green. Vacant possession can be obtained by cooperation and negotiation 
or by service of a notice. If notice needs to be served there is the potential 
this could take up to 2 years to settle.

9. Access to Information
9.1. The background papers relating to this report can be inspected by 

contacting the report writer.

10.Contact Information

Contact details for this report are as follows:

Name: Chris Hindle
Designation: Head of Strategic Infrastructure
Tel. No.: 01270 686688
Email: chris.hindle@cheshireeast.gov.uk
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