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1. Report Summary

1.1. The Dualling of the A500 is a key component of the Council’s overall 
plan to support the regeneration and development of Crewe.  The 
scheme supports the aim to deliver environmental, social and 
economic benefits to residents of the Town.

1.2. The A500 is a key route which connects Crewe and Nantwich to the 
M6 at Junction 16; and to Stoke and Staffordshire. The section of the 
A500 between Junction 16 and the junction with the A531 and 
B5472 at Meremoor Moss Roundabout is single carriageway and is 
the only section of the A500 corridor that isn’t built to dual 
carriageway standard. 

1.3. The A500 will serve as the main route from the M6 to the centre of 
Crewe and the Hub Station.  Without dualling there would be 
significant congestion on this part of the road network.  The dualling 
therefore facilitates the council’s plans for Crewe, will reduce 
congestion and improve air quality as a result.

1.4. This report seeks approval for Cabinet to authorise the use of 
powers of Compulsory Purchase to undertake the acquisition of land 
and new rights required for the construction of the Scheme reflecting 
the revised land requirement that has now been established as 
being necessary to deliver the Scheme.
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1.5. The factors referred to in paragraphs 1.1 to 1.3 demonstrate that it is 
in the public interest to make the CPO (see also Legal Implications 
in paragraph 6.1).

1.6. The current programme (subject to DfT final funding approval) is for 
the main works to start in 2021, with an estimated construction 
period of 27 months.

1.7. Cabinet approved a report regarding this scheme in July 2019.  
Since that meeting the design development work has established 
that a revision of the extent of the works is required for the Scheme.

1.8. There is therefore a need to acquire additional land. Accordingly, it is 
necessary to seek Cabinet authority to authorise the acquisition of 
the required land for the Scheme.

2. Recommendations

That Cabinet:-

2.1. Authorises the making of an Order (or Orders) under Sections 239, 
240, 246, 250 and 260 of the Highways Act 1980 and all other 
powers as appropriate for the compulsory purchase of land and 
rights required for the construction of the Scheme as shown on the 
CPO Plan (Appendix A).

2.2. Authorises the making of a Side Roads Order (or Orders) under 
Sections 8, 14 and 125 of the Highways Act 1980 and all other 
necessary powers to improve, stop up existing highways, construct 
lengths of new highway and stop up and provide replacement private 
means of access as required to deliver the Scheme.

2.3. Authorises the Director – Infrastructure and Highways in consultation 
with the Director of Governance and Compliance Services to make 
any amendments necessary to the contemplated CPO and/or SRO 
(“the Orders”) arising as a result of further design work or 
negotiations with landowners or affected parties or for any 
connected reasons in order to enable delivery of the Scheme.

2.4. Authorises the Director – Infrastructure and Highways in consultation 
with the Director of Governance and Compliance Services to take all 
appropriate actions to secure the confirmation of the contemplated 
orders including:

2.4.1. Authority to take all necessary action to secure the making, 
submission to the Secretary of State for confirmation and (if 
confirmed) implementation, of the Orders including the 
publication and service of all relevant notices and the finalisation 
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of the Statement of Reasons and for the Director of Governance 
and Compliance to secure the presentation of the Council’s case 
at any public inquiry and the subsequent service of Notices to 
Treat and Notices of Entry or, as the case may be the execution 
of General Vesting Declarations;

2.4.2. Authority to negotiate and enter into agreements and 
undertakings with the owners of any interest in the required land 
under the Orders   and any objectors to the confirmation of the 
Orders setting out the terms for the withdrawal of objections to 
the Orders including where appropriate, the inclusion in and/or 
exclusion from the CPO of land or new rights or the 
amendments of the SRO and to authorise the Director of 
Governance and Compliance to agree, draw up, and to sign all  
necessary legal documents to record such agreements and 
undertakings;

2.4.3. In the event that any question of compensation is referred to the 
Upper Tribunal (Lands Chamber) the Director of Governance 
and Compliance is authorised to take all necessary steps in 
connection with the conduct and, if appropriate, settlement of 
such proceedings;

2.4.4. Authorises the Director of Governance and Compliance Services 
to appoint suitable counsel to advise and represent the Council 
at any Public Inquiry held in respect of the Orders and to provide 
legal support to the team through the process;

2.5. Authorises the Head of Estates to seek to acquire the land and rights 
(or extinguish the same) required for the Scheme by agreement and 
to instruct the Director of Governance and Compliance to negotiate 
and enter into the agreements necessary to complete such 
acquisitions.

2.6. Authorises the Head of Estates to negotiate and approve the 
payment of relevant and reasonable professional fees incurred by 
landowners and others with compensate able interests in taking 
professional advice in connection with the acquisition of their 
interests required for the scheme and related compensation claims 
and also in advancing the development or implementation of the 
Scheme.
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3. Reasons for Recommendations

3.1. The acquisition of the land enables the Council to proceed with the 
development and delivery of the Scheme. This is a vital road 
connection as it provides a key strategic transport link between 
Crewe and Nantwich to the M6 at Junction 16. 

3.2. Acquiring the necessary land and rights by negotiation is preferable 
and the Council must be able to demonstrate by the time of the 
public inquiry that it has made reasonable efforts in this regard. 
However, it is not realistic to assume that voluntary acquisitions 
could be concluded with all affected parties and for all land title 
issues to be dealt within the funding window for this Scheme. 
Accordingly, the renewed authorisation of compulsory purchase 
action is sought so that the project programme can be maintained 
and to demonstrate the Council’s intent to proceed with the Scheme.

3.3. The Scheme CPO will include a total of c46 hectares of land. This 
includes c11 hectares for full title for the new road and 
environmental mitigation areas, and a further c1 hectare of land over 
which new rights are to be created. C15ha of the land is the existing 
highway land, currently registered to Highways England, plus a small 
parcel of land that is already owned by CEC. The remaining 19 
hectares is required for site compounds, temporary haul routes, and 
proposed private means of accesses, and the intention would be to 
return this land to the pre-existing landowner on completion of the 
scheme.  The interests of 6 owners, including the Duchy of 
Lancaster, are affected. The plan to accompany the CPO will be 
available for inspection by members at the meeting and a reduced 
size version is annexed to this report (Appendix A).

3.4. The land over which full title is to be acquired is predominantly 
agricultural land and the Scheme does not require the acquisition of 
any residential property (save for part of the garden at Bluemire 
Farm). The Scheme does not require the acquisition of land in any of 
the categories where land has to be provided in exchange, such as 
common land or public open space.

3.5. Some of the areas over which full title is to be acquired will not be 
required for the permanent works and, subject to negotiation, may 
be offered back to the current owners along with the payment of 
compensation in due course. The areas that may be subject to offers 
back to the owners are shown shaded green, orange and yellow on 
the non-statutory land acquisition plans which will be available for 
inspection by members at the meeting.
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3.6. The SRO will authorise the stopping-up, diversion and creation of 
new lengths of highway or reclassification of existing highways and 
the CPO will include land that is required to enable the works 
authorised by the SRO to be carried out.

3.7. In addition, the SRO makes provision for the stopping-up of 
numerous private means of access to premises and agricultural land 
and the CPO makes provision for the acquisition of land and new 
rights to enable new, replacement private means of access to be 
provided as part of the Scheme.

3.8. The plans of the proposed highway and alterations to be authorised 
by the Side Roads Order will be available for inspection by Members 
at the meeting (Appendix B).

3.9. The land that is proposed to be acquired is the minimum considered 
to be reasonably required to achieve the selected design option. 
Discussions are proceeding with the Statutory Undertakers and 
these may disclose additional requirements for service diversions for 
which land or rights may require to be obtained under the CPO.

3.10. In the event that the Scheme is not completed, the A500 will 
continue to be a congestion constraint for traffic travelling between 
the south of Crewe and the M6 and the wider Cheshire East, Stoke 
and Staffordshire region.

4. Other Options Considered

4.1. Land Acquisition by Negotiation

Land acquisition could be pursued solely by negotiation and 
subsequent agreement. However, relying on land acquisition by 
agreement alone does not guarantee that the land required for the 
scheme will be secured. Although the freehold of the Duchy of 
Lancaster land can only be acquired by agreement, due to Crown 
Immunity, there are other land interests that can be subject to CPO; 
including other private holdings and the Duchy of Lancaster 
tenancies (subject to Duchy of Lancaster agreement). It is intended 
to acquire all the land for the Scheme by agreement where possible 
and to only use the powers under the Highway Act to compulsory 
purchase land and interests (where these powers are applicable) 
that cannot be acquired through agreement beforehand to support 
deliverability of the scheme.

4.2. Cancel the Scheme

If a decision is made to cancel the Scheme there will be no benefit 
from the Local Contribution spent to date (£4.7m up to March 2020). 
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Furthermore, the benefits attributed to the scheme will not be 
delivered and the Council’s reputation with the DfT and TfN will be 
seriously compromised.

5. Background

5.1. As a result of the development of the scheme, some changes to the 
original design have affected the land required for the Scheme as 
outlined below.

5.1.1. The re-design of Meremoor Moss Roundabout has resulted in a 
net reduction in land take for the Scheme. However, there is a 
small movement of the highway boundary to the north east of 
the roundabout and this has resulted in a small increase in land 
take at that location. The overall saving to the Scheme from the 
re-design of the roundabout is expected to be in the region of 
£1,000,000.  

5.1.2. At the cutting near Bluemire Farm the detail has been re-
designed to the earthworks solution, removing the need for piling 
operations. This is expected to provide a saving of 
approximately £650,000; however additional land take is 
required for this change.  

5.2. To meet the programme for the Scheme, the Council will need to 
undertake further work i.e.: 

5.2.1. Negotiations with affected land owners to secure land required 
for the Scheme by agreement whilst proceeding with the 
making of a CPO and SRO should agreements fail and 
statutory powers of acquisition need to be used ; 

5.2.2. A market-tested cost estimate for the main works is required for 
inclusion in the Full Business Case to be submitted to DfT to 
obtain the Large Local Majors scheme grant funding; 

5.2.3. Advance works are required to be completed in sufficient time 
to ensure ecological mitigations and utilities diversions are 
sufficiently progressed to enable the main works to commence 
on time; 

5.2.4. A suitable supply chain is required, including local companies 
as far as is possible, to ensure timely commencement of the 
main works. 

5.3.The majority of the land required for the Scheme is in the ownership 
of the Duchy of Lancaster. The Council cannot rely on powers of 
compulsory purchase to acquire crown land and must secure this land 
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by agreement. The following arrangement has been agreed with the 
Duchy. The Duchy has agreed to the inclusion in the CPO of the land 
interests of any of its tenants that are within the A500 CPO boundary 
and to the Council exercising its powers of compulsory acquisition to 
acquire new rights and/or other interests in this land.

5.4.The remainder of the land required to deliver the Scheme can be 
acquired compulsorily but the Council is required to demonstrate that 
it has sought to engage with landholders to agree acquisition only 
relying on CPO powers as a last resort.  

5.5.The Council has appointed external solicitors to undertake 
preparatory work including drafting the Statutory Orders required to 
deliver the Scheme. Chartered surveyors have also been appointed to 
deal with negotiations on land acquisition by agreement with a view to 
securing all land necessary to deliver the Scheme by agreement. 
However, voluntary acquisitions of all of the land affected and rights 
required may not be possible. 

5.6.Whilst acquisition by agreement will be pursued, initiating the CPO 
process over the third-party land holdings required for the Scheme 
affords greater certainty that the Scheme will proceed in the event that 
negotiations break down. This is in line with national guidance on the 
use of CPO powers set out in “Guidance on Compulsory Purchase 
Process and the Crichel Down Rules” (July 2019) (The Guidance). 

5.7. If a CPO is required it is expected that it will be made in May 2020 
subject to funding from DfT. The Secretary of State for Transport will 
consider whether the CPO should be confirmed and such confirmation 
may be considered following a public inquiry to deal with objections.

5.8.At the east end of the Scheme, close to the M6 Junction 16 
roundabout there is part of the proposed highway infrastructure (part 
of a permanent drainage attenuation pond and part of a proposed 
temporary site compound) that lie within the Staffordshire County 
Council (SCC) area. An agreement under Section 8 of the Highways 
Act 1980 has been entered into with SCC. This will enable Cheshire 
East to promote the Scheme and progress the CPO and SRO on 
behalf of both authorities

5.9.A Side Roads Order (SRO) will also be required as existing accesses 
directly onto the A500 will be stopped up on safety grounds. 
Alternative, replacement means of access will be provided and where 
existing public rights of way cross the A500, those rights of way will be 
diverted to maintain connectivity. 
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5.10. It is the intention that proposed developments in the local area that 
will benefit from the Scheme will provide a financial contribution to the 
overall cost of the Scheme. For example, the South Cheshire Growth 
Village, which is on Duchy of Lancaster land, is a strategic 
development which has been allocated in the Council’s recently 
adopted Local Plan Strategy. The Local Plan Strategy contains a 
policy for the development to contribute to the improvement of the 
A500. It is therefore expected that contributions will be made to this 
Scheme (and others) by way of planning obligations secured in 
section 106 agreements if the associated development is consented. 

5.11. The Duchy of Lancaster is major owner of the land required for the 
Scheme. The Duchy has submitted a letter of support for the Scheme 
and has said that they will be a supportive partner as the Scheme 
takes shape. Accordingly, there is every prospect that the land that is 
not capable of being acquired compulsorily will be made available for 
the Scheme from the Duchy.

6. Implications of the Recommendations

6.1. Legal Implications

6.1.1. In resolving to make a Compulsory Purchase Order and a Side 
Roads Order for the Scheme the Council would be proceeding 
under powers contained in the Highways Act 1980 authorising 
the compulsory purchase of land and the rights required to 
deliver the Scheme, together with improvements, stopping up 
of highways, rights of way and private means of access and 
providing replacement of private means of access.

6.1.2. Part XII of the Highways Act 1980 includes a number of CPO 
powers to support the delivery of highways. These include the 
following:

6.1.3. Section 239 of the 1980 Act pursuant to which the highway 
authority for the area may acquire land required for the 
construction of a highway, other than a trunk road, which is to 
become maintainable at the public expense, as well as any 
land required for the improvement of a highway.

6.1.4. Section 240 of the 1980 Act, pursuant to which the highway 
authority may acquire land required for use in connection with 
construction or improvement of a highway and the carrying out 
of a diversion or other works to watercourses.

6.1.5. Section 246 of the 1980 Act pursuant to which the highway 
authority can acquire land for the purpose of mitigating any 
adverse effect which the existence or use of a highway 
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constructed or improved by them has or will have on the 
surroundings of the highway.

6.1.6. Section 249 of the 1980 Act prescribes distance limits from the 
highway for the acquisition of land for certain purposes.

6.1.7. Section 250 of the 1980 Act allows the highway authority to 
acquire rights over land, both by acquisition of those that are 
already in existence, and by the creation of new rights.

6.1.8. Section 260 authorises the clearance of the title to land already 
held by the Council and required for the scheme and which 
might otherwise interfere with the Council’s activities in 
exercising its statutory powers to construct the works.

6.1.9. The delivery of the Scheme will require the Council to make a 
CPO using the powers set out above.

6.1.10. According to the Guidance, compulsory purchase order should 
only be made where there is a compelling case in the public 
interest.  Compulsory purchase powers are only to be used as 
a last resort and that the land proposed to be acquired should 
be the minimum considered to be reasonably required to 
achieve the selected design option. 

6.1.11. In submitting the CPO to the Secretary of State for Transport 
for confirmation, the Council must demonstrate that there are 
no impediments to implementation of the CPO.  To do so, the 
Council must provide substantive information as to the sources 
of funding available for both acquiring the land and 
implementing the Scheme for which the land is required.

6.1.12. The Council must also show that the Scheme is unlikely to be 
blocked by any physical or legal impediments to 
implementation; including any need for planning permission or 
any other consent or licence and completion of an Agreement 
with Staffordshire County Council to ensure that Cheshire East 
Council can exercise highway functions within the specified 
land within their area. In addition to the Guidance, guidance 
included in Department of Transport Circular 2/97 is also 
relevant to CPOs made under Highways Act powers. This 
provides that the Secretary of State for Transport will not 
confirm a CPO unless he is satisfied that planning permission 
has been granted. 

6.1.13. An order under section 14 of the 1980 Act authorises a 
highway authority to stop up, improve, raise, lower or otherwise 
alter a highway that crosses or enters the route of a classified 
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road.  It also provides for the construction of new highways for 
purposes concerned with any such alterations or related 
purposes.  Section 125 of the 1980 Act provides that a SRO 
may authorise the highway authority to stop up private means 
of access to premises and to provide new means of access to 
premises.  In all instances where stopping up of either highway 
or private means of access is proposed, the Secretary of State 
must be satisfied that either no access to premises is 
reasonably required or that other reasonably convenient means 
of access to the premises are available to the premises or will 
be provided.

6.1.14. Included as Appendix C is the draft of the statement of reasons 
that provide a detailed justification for the Orders and sets out 
why officers believe there is a compelling case in the public 
interest for making the CPO.  Cabinet is requested to take into 
account the matters set out in the draft statement in coming to 
a decision on whether to authorise the use of CPO powers and 
proceed with the SRO’s.

6.1.15. Section 8 of the Highways Act 1980 provides that local highway 
authorities may enter into agreements with an adjoining 
highway authority to transfer the functions of one highway 
authority to another and this includes the power to acquire land 
compulsorily.

6.2. Finance Implications

6.2.1. The scheme has a £6.8m approved budget in the main capital 
programme which has been secured from £5.0m local 
contributions and £1.8m DfT contributions.

6.2.2. This budget covers the costs of the project up to May 2020.  If 
DfT decide not to include the scheme in the programme at any 
point during that period, expenditure can be stopped 
immediately and the contract with the delivery team through the 
SCAPE framework can be terminated at any time.

6.2.3. The revised Outline Business Case submitted to DfT in May 
2019 is based on a total scheme cost of £68.7m. The total 
requested contribution from the DfT is £55.1m and the total 
local contribution is £13.6m.

6.2.4. In addition to the approved budget of £6.8m in the main 
programme, a budget of £61.9m is held in the addendum to the 
capital programme to cover the total scheme cost.
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6.2.5. A detailed cost estimate has been prepared by specialist 
engineering and property consultants. The following table 
summarises the main cost elements for the Scheme.

 Scheme Element Estimated Outturn Costs
(2018 Q1 prices)

Scheme expenditure up to end May 
2019

£4.50m

Construction incl. Preliminary works £38.60m

Supervision costs £3.70m

Land acquisition £2.40m

Part 1 Claims £0.46

Statutory utilities £6.50m

Preparation costs £2.30m 

Inflation allowance £6.54m

Risk Allowance £3.70m

Total £68.7m

6.2.6. The Scheme funding relies on local funding sources, referred to 
as the Local Contribution, secured from both the Council and 
third party (developer) sources. The following table summarises 
the funding sources. 

Funding Source Value £
(2018 Q1 prices)

DfT Grant

(including £1.8m already received for 
scheme development and the future 
contribution £53.3m))

£55.1m

Whole scheme local contribution

This figure includes the end Oct 2019 
sunk costs local contribution £2.9m and 
the future expected local contribution 
£10.7m 

£13.6m

Total Scheme costs £68.7m
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6.2.7. The revised land requirements outlined in Section 5.1 of this 
report amount to a relatively small change in the overall area of 
land required for the scheme. It is expected that there will only 
be limited changes to land costs with no direct impact on the 
affordability of the scheme. Some of the proposed land 
changes will support construction cost savings which will have 
a net financial benefit for the scheme.

6.2.8. At this stage, the current estimate of funding from S106 
developer contributions is in the range of £2.2m to £6.5m 
based on developments that may be released by the Scheme 
as set out in the Local Plan Strategy. The funding strategy for 
the scheme is to maximise the value of S106 contributions 
however, there is no guarantee that these developments will 
come forward or even if they do, that all predicted funding will 
be collected.

6.2.9. Officers are continuing to pursue alternative funding sources, 
including developer contributions, which could be used towards 
the Local Contribution. This approach will be retained, ensuring 
that the call on Council resources is minimised. The total 
scheme cost will be revised in the Capital Programme in a 
future report to Cabinet following the outcome of the revised 
OBC submission to the DfT. 

6.2.10. In the scenario where a Full Business Case is submitted but 
grant funding is not approved by DfT and the Scheme cannot 
progress, the Council will be exposed to funding all the costs to 
that point of scheme development, excluding the £1.8m 
provided by DfT to develop the Outline Business Case. 

6.3.Policy Implications

6.3.1. The need for the Scheme is clearly established in the Cheshire 
East Local Plan Strategy, identifying from the outset the need 
to improve transport connections to deliver the Plan, including 
the Scheme.  

6.3.2. By providing additional highway capacity to cater for additional 
traffic from development, the Scheme would support the Local 
Plan Strategy and the objectives of the Constellation 
Partnership. The Scheme is thus considered to be in line with 
local policy and essential for the delivery of the future economic 
growth plans of Cheshire East Council.



OFFICIAL
13

6.4. Equality Implications

6.4.1. All public sector acquiring authorities are bound by the Public 
Sector Equality Duty as set out in section 149 of the Equality 
Act 2010. In exercising their compulsory purchase and related 
powers (e.g. powers of entry) these acquiring authorities must 
have regard to the effect of any differential impacts on groups 
with protected characteristics. 

6.4.2. Equality implications have been considered in the options 
appraisal and are incorporated into the Outline Business Case. 
An Equalities Impact Assessment was prepared to accompany 
the planning application for the Scheme and considered in 
determining to grant planning permission. 

6.4.3. In progressing the Orders and carrying out consultations the 
Council will take into account the needs of persons with 
protected characteristics as set out in equalities legislation.

6.5. Human Rights Implications

6.5.1. In deciding whether to proceed with a Compulsory Purchase 
Order (CPO) and a Side Roads Order (SRO), Members will 
need to consider the Human Rights Act 1998 and Article 1 of 
the First Protocol and Article 8 to the European Convention on 
Human Rights. 

6.5.2. Article 1 protects the rights of everyone to the peaceful 
enjoyment of their possessions. No person can be deprived of 
their possessions except in the public interest and subject to 
national and international law. 

6.5.3. Article 8 protects private and family life, the home and 
correspondence. No public authority can interfere with this 
interest except if it is in accordance with the law and is 
necessary in the interests of national security, public safety or 
the economic well-being of the country. 

6.5.4. Members will need to balance whether the exercise of these 
powers are compatible with the European Convention on 
Human Rights. In weighing up the issues it is considered that 
the acquisition of land which will bring benefits to the residents 
and businesses that could not be achieve by agreement and 
this outweighs the loss that will be suffered by existing 
landowners. The CPO and SRO will follow existing legislative 
procedures. 
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6.5.5. All parties have the right to object to the making of the Orders 
and attend a public inquiry arranged by the Secretary of State. 
Parties not included in the CPO may be afforded that right to 
make representations to the inquiry if the inspector agrees. 

6.5.6. The decision of the Secretary of State can be challenged in the 
High Court, an independent tribunal, for legal defects. Those 
whose land is acquired will receive compensation based on the 
Land Compensation Code and should the quantum of 
compensation be in dispute the matter can be referred to the 
Lands Tribunal for independent and impartial adjudication. 

6.5.7. The Courts have held that this framework complies with the 
Convention on Human Rights. Accordingly, a decision to 
proceed with the recommendation on the basis that there is a 
compelling case in the public interest would be compatible with 
the Human Rights Act 1998.

6.6. Human Resources Implications

6.6.1. It shall be necessary to ensure that sufficient resource is 
allocated in Assets, Highways, Legal, and Planning Services to 
support delivery of the Scheme. If additional temporary 
resources are required these will be met from the project 
budget.

6.7. Risk Management Implications

6.7.1. Key risks to the Council continue to relate to the affordability of 
the Scheme and this will be addressed through the continued 
development of the funding strategy.

6.7.2. A revised Outline Business Case was submitted to the DfT in 
May 2019 and the scheme has not yet been granted DfT 
programme entry. Although DfT programme entry is expected, 
it is not yet certain. 

6.7.3. The Council will be required to accept all responsibility for cost 
increases beyond the cost envelope stated in the Business 
Case that is approved for funding by DfT.  This decision is at 
the Full Business Case stage, which is currently anticipated to 
be early 2021. 

6.7.4. For the purposes of the Financial Case, optimism bias has not 
been included due to the fact that the scheme costs have been 
derived based upon a well developed highways design and are 
inclusive of a risk allowance of £3.7m. For the purposes of 
economic appraisal, a level of Optimism Bias is applied to uplift 
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estimated costs by 15%, in accordance with DfT guidance, to 
ensure that the value-for-money of the Scheme is not 
overstated. 

6.7.5. Until the point at which DfT make their final investment decision 
based on the Full Business Case, any council funding of 
Scheme development is at risk, although this risk decreases 
significantly once the DfT approve the Outline Business Case.

6.7.6. The majority of land that would be required to widen the A500 
is owned by the Duchy of Lancaster. The land cannot be 
subject to a CPO unless the Duchy agrees to it. Alternatively an 
agreement would have to be negotiated for the acquisition of 
their land. The Duchy has however submitted a letter of support 
for the Scheme and has said that they will be a supportive 
partner as the Scheme takes shape.

6.7.7. A Planning Application reflecting the revisions to scheme has 
been submitted and this is under consideration by the planning 
authority. As indicated in the Legal Implications Section above, 
the Secretary of State’s policy is not to confirm the CPO before 
planning approval is granted.  

6.7.8. There are some significant services that cross the Scheme, 
such as a Mainline Fuels oil pipeline, and high pressure gas 
mains. An initial cost estimate, including risk, is included in the 
overall Scheme Cost Estimate, but further work is required to 
confirm those estimates, and to understand the requirements of 
the utility companies as Statutory Undertakers. 

6.7.9. The Council will be required to forward fund the whole of the 
local contribution and to underwrite third party contributions 
expected through Section 106 (S106) agreements, as 
developer contributions may take many years to collect.  The 
current estimate of funding from S106 agreements is in the 
range £2.2m to £6.5m, based on developments that could be 
released by the Scheme as set out in the Local Plan Strategy. 
The funding strategy for the scheme is to maximise the value of 
S106 contributions however, there is no guarantee that these 
developments will come forward or even if they do, that all 
predicted funding will be collected.  

6.7.10. Should the Scheme not be completed the A500 will continue to 
be a congestion constraint for traffic travelling between the 
south of Crewe and the M6 and the wider Cheshire East, Stoke 
and Staffordshire region.
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6.8. Rural Communities Implications

6.8.1. As the Scheme is a widening of an existing road, it will not 
introduce any new severance of existing farms or communities. 
There are some existing field gates that access directly on to 
the A500 and these will have to be closed once the road 
becomes a dual carriageway on safety grounds. However, the 
farm tenants have said that they already no longer use the 
gates because of the high volume of traffic on the A500. 
Appropriate alternative accesses will be provided, as required, 
as part of the Scheme. 

6.8.2. Similarly, there are crossing points for public rights of way that 
will be closed. The Scheme includes diversions for these 
footpaths to maintain connectivity, and the stopping up of paths 
where they lead directly to the road. 

6.8.3. There may be some impact during the construction phase, 
because the two bridges over the A500 will need to be 
demolished and replaced. Consideration will be given to how 
connectivity can be maintained during construction. 

6.8.4. The scheme planning applications provide a comprehensive 
Environmental Assessment which takes into account the effect 
on the rural community. This assessment will include impacts 
such as noise, air quality, visual impact plus the Scheme’s 
effects of Public Rights of Way and non-motorised users i.e. 
pedestrians, cyclists and equestrians.

6.9. Implications for Children & Young People / Looked After 
Children

6.9.1. The Delivery Agreement included a comprehensive framework 
to capture local Social and Community Value throughout the 
project.  Opportunities to engage with local schools and 
colleges will arise as the Scheme progresses for education and 
training purposes.  The means by which young people can be 
encouraged to participate in the consultation process will be 
considered as part of the Consultation and Engagement Plan.

6.10. Public Health Implications

6.10.1. The recommendations have no immediate impact on public 
health.  Issues associated with noise and air quality will be 
assessed as part of the programme of works associated with 
preparing an Environmental Assessment to accompany the 
planning application.
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6.10.2. The Scheme will have environmental benefits, through 
reducing traffic congestion, improving travel times and reliability 
and encouraging multi modal forms of transport such as cycling 
and walking.

6.11. Climate Change Implications

6.11.1. The proposed scheme has been subject to a comprehensive 
Environmental Appraisal as part of the statutory planning 
process. This has demonstrated the wider environmental and 
ecological impact of the bypass. The Council has resolved to 
consent the Scheme subject to conditions.

6.11.2. The proposed scheme is embedded in the Local Plan Strategy, 
which has been subject to Examination in the Public by the 
Planning Inspectorate. The Local Plan has been deemed to be 
a robust plan for sustainable development across the borough. 
The scheme contributes to this overall plan for sustainable 
growth in Cheshire East by enabling growth through improved 
connectivity and reducing adverse impacts of traffic and travel.

6.11.3. The existing habitat affected by the scheme is of limited 
ecological value with the largest areas comprising broad-leaved 
plantation woodland created during the original construction of 
this stretch of the A500 in the 1980s. The impact of the scheme 
has been determined through the planning approval process 
and the planning conditions include the provision of a 
commuted lump sum to offset the ecological impact.

7. Ward Members Affected

7.1.The strategic nature of the Scheme will mean that journeys from 
multiple wards will be affected.

7.2.The Scheme itself is situated in Haslington Ward. The local ward 
members for Haslington are Cllr Mary Addison and Cllr Steven Edgar.

8. Consultation & Engagement

8.1.The Pre-Planning Application Consultation has been undertaken; the 
consultation report is available on request. 

9. Access to Information

9.1. The background papers relating to this report can be inspected by 
contacting the report writer.

9.2. For this scheme reports have previously been submitted to Cabinet 
as follows:
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 9th May 2017 A500 Dualling
 12th Jun 2018 A500 dualling Scheme
 15th Jan 2019 A500 Dualling Funding & Delivery Strategy
 9th July 2019 A500 Approval to Acquire Land 

10.Contact Information

10.1. Any questions relating to this report should be directed to the 
following officer:

Name: Chris Hindle

Job Title: Head of Infrastructure

Email: chris.hindle@cheshireeast.gov.uk

mailto:chris.hindle@cheshireeast.gov.uk

