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1. Executive Summary 

1.1. This report gives an update on performance across Infrastructure and 

Highways services for the financial year 2021-22. 

2. Recommendations 

2.1. That the Committee note and comment on the performance of these services 

2.2. That the Committee note the on-going work of the Highways Service to 

support delivering the Council’s Brighter Futures customer strategy.   

3. Reasons for Recommendations 

3.1. To update the Highways and Transport Committee as to the performance of 

the Infrastructure and Highways Department’s services for the 2021/22 year 

in full. 

4. Other Options Considered 

4.1. Not applicable. 

5. Background 

5.1. The Infrastructure and Highways Department is responsible for advising the 

Council on key policy areas, notably the Local Transport Plan and Local 

Plan, and is responsible for delivering front line customer facing services, 

related statutory functions and major projects and programmes. These 

include all highway services, strategic transport, parking, active travel, public 

transport, HS2 and major transport projects.  



 

 

5.2. The Cheshire East Council Corporate Plan 2021-25 sets out our vision for 

an open, fairer, greener Cheshire East with three broad aims to be an open 

and enabling organisation; a council which empowers and cares about 

people, and a thriving and sustainable place. The Infrastructure and 

Highways Department contributes to several the priorities under the theme 

of “A thriving and sustainable place”: 

 A great place for people to live, work and visit 

 A transport network that is safe and promotes active travel 

 To be carbon neutral by 2025 

 

5.3. Highway Services  

Corporate Plan 2021-25: Key priorities 

Priority Aim 

A transport network that is safe and 
promotes active travel 

 

Safer and well-maintained roads 

 

 
5.3.1. Appendices 1 and 2 contain information on service performance to date 

with the delivery of revenue and capital funded activities and projects for 
2021/22 and on the Performance Management Framework which 
measures key outputs of the Highways Service Contract with Ringway 
Jacobs. 

The information is presented in dashboard format, with key budgetary and 
progress information presented in each case, with any issues of note 
highlighted by exception on each sheet. 

These reports are a key part of the monthly contract monitoring processes 
undertaken by the Council’s client team with Cheshire East Highways as 
the service delivery partner.  

5.3.2. For the majority of 2021/22 the service operated within the additional 
constraints and challenges posed by the pandemic which impacted in a 
number of areas, in particular with reduced supply chain resource and 
material supplies. In a small number of areas and projects this has 
contributed to increased costs and delays to commencement and/or 
completion. Recent events in the Ukraine, a global increase in the prices 
of construction materials and more local competition for a limited pool of 
subcontract resource has added to this pressure. It should however be 
noted that against this backdrop the performance of the service has 
continued to be strong throughout. 

5.3.3. Over the course of the last 6 months the highways service has developed 
a refreshed Service Improvement Plan to ensure that more effective ways 
of working continue to be developed and implemented. This continues to 



 

 

include delivering significant improvements to customer experience as 
part of the Council’s Brighter Futures Transformation Programme. 

5.3.4. As part of this the Highways Service have implemented the following; 

5.3.4.1. Published a monthly newsletter in April 2022, now distributed to 
over 900 recipients (as at 13th July), providing updates on delivery, 
forthcoming events and social value initiatives. 

5.3.4.2. A new easier to navigate and more informative annual work 
programme formats, now updated each month to show progress. 

5.3.4.3. Launched a Members, Town and Parish Council customer 
satisfaction survey in April, with an action plan now being developed 
using the feedback received. It is intended that this survey is repeated 
annually. 

5.3.4.4. Held a Engagement Day on 4th July at Crewe Alexandra’s 
stadium, where 38 Members attended and were able to watch 
demonstrations, talk with officers around service priorities and 
constraints and give feedback on their key issues. 

5.3.4.5. Relaunched the Fix My Street system as the principal way of 
contacting the Service with asset related enquiries. This includes a 
new user guide, and training sessions being planned for Members, 
Town and Parish Councils. 

5.3.5. The refreshed Service Improvement Plan also places a focus around the 
need to improve service quality assurance and demonstrate value for 
money through the highways term services contract. The Council are 
currently progressing the recruitment of a number of new roles to add 
resilience and additional expertise to the client team, with one of these 
roles being dedicated to quality assurance. In preparation for the 
recruitment process to conclude an independent consultant has been 
appointed to develop a client led annual audit plan. This plan will focus on 
key risk areas as well as those where the Council intends to invest most 
money into its highway network.  

5.3.6. The A51 drainage and carriageway reconstruction project to address 
embankment stability alongside the canal at Wardle was completed on 
time and within budget despite the impact of Covid throughout the majority 
of 2021. 

5.3.7. A review has commenced on the Speed Management Strategy which 
included a public consultation, attracting over 916 responses. A report will 
be brought back to Committee in September to approve the new strategy. 

5.3.8. In terms of challenges, an increasing number of category 1 defects 
(potholes) were observed across the network where safety repairs are 
required. As reported previously this is a direct result of a reduction in 
capital investment in highway maintenance, which with the continued 
increase in inflation and a 4 year Department for Transport grant 
settlement now known will continue to decrease in real terms.  

5.3.9. In 2021/22 the investment in category 1 defects was increased from £1.4m 
to £2.1m therefore enabling a total of 27,474 potholes to be filled, an 



 

 

increase of 12,053 over the previous year. As per the budget paper it is 
proposed to continue this increased level of investment into 2022/23. It is 
anticipated that the Council’s now confirmed additional £19m over 3 years 
capital investment into its highway network will go some way to alleviating 
this issue. 

5.3.10. There is increasing pressure around general tree maintenance works. 
The Council recently developed an organisation wide Tree Risk 
Management Strategy (TRMS) covering all its tree stock and this included 
trees on the highway. A pilot to inform a highway specific tree safety 
inspection code of practice which ties into the TRMS is currently being 
delivered and largely funded from a corporate allocation. It is anticipated 
that the new code of practice will be implemented in the 23/24 financial 
year and the pilot will help to determine the budget requirements moving 
forward.  

5.3.11. The 2021/22 winter maintenance season was the first where a revised 
gritting network was implemented. A review of the impact of the new winter 
gritting network has been completed and is contained at agenda item 6. 

5.3.12. Alongside the delivery of the new salt barn at Wardle depot in readiness 
for the new season a further project is now underway to replace the same 
at Macclesfield Depot as well as exploring wider investment in the 
Councils highways depot assets to ensure service delivery can be 
optimised. It is expected that the new salt barn will come online in 
readiness for the 2023/24 winter season.  

 

5.4. Infrastructure Services  

Corporate Plan 2021-25: Key priorities 

Priority Aim 

A transport network that is safe and 
promotes active travel 

 

Successful delivery of the major 
infrastructure programme  

 
5.4.1. Appendix 3 contains information on service performance on the delivery 

of the major transport scheme capital programme.  

The information is presented in dashboard format, with key budgetary and 
progress information presented in each case, with any issues of note 
highlighted by exception on each sheet. 

5.4.2. These reports are a key part of the monthly monitoring processes 
undertaken by the project teams. The information is the latest available 
prior to the drafting of this report. All projects have continued to work within 
the additional constraints and challenges of the pandemic which has 
impacted on working practices for each scheme.  

5.4.3. Congleton Link Road was opened in April last year. It is the largest project 
ever delivered by the Council. Although delivered through the period of 



 

 

the pandemic, construction was complete on budget, with only a minimal 
delay, thanks to the excellent partnership working with the contractor.  

5.4.4. The construction of Poynton Relief Road has continued throughout the 
period with the achievement of several key milestones and it remains on 
its original programme for opening towards the end of 2022. 

5.4.5. Work has now commenced on site with a major highway scheme at North 
West Crewe to support housing development, whilst scheme development 
has continued on the Middlewich Eastern Bypass and A500 Dualling 
schemes to support a strategic employment site and deliver housing and 
strategic access to Crewe and the HS2 Hub Station respectively, all as set 
out in the Local Plan and in line with the Plan’s objectives. 

 

5.5. HS2 Programme  

Corporate Plan 2021-25: Key priorities 

Priority Aim 

Thriving urban and rural economies 
with opportunities for all 

A transport network that is safe and 
promotes active travel 

 

Successful delivery of the Crewe 
HS2 Programme. 

To protect residents and minimise 
the impacts of the HS2 line of route 
on our environment 

5.5.1. This service is responsible for the Council’s response to the national 

High Speed Rail 2 project in accordance with the Council’s priorities. This 

includes leading the Council’s response to the line of route proposals for 

HS2 Phases 2a and 2b by responding to HS2 and DfT consultations and 

the petitioning process to ensure they deliver the maximum levels of 

environmental mitigation and compensation in accordance with 

Government policy. Once the phases become Acts of Parliament the 

service manages the Council’s relationship with HS2 Ltd, and its 

contractors, as the scheme is constructed to ensure that HS2 undertake 

delivery of the scheme in accordance with the hybrid Bill and related 

undertaking and assurances. 

5.5.2. The service is also responsible for maximising the local benefits of the 

delivery of this national project within the towns of Crewe and Macclesfield 

by developing and delivering complementary packages of access 

improvements for all modes of transport, including active and public 

transport options and supporting more sustainable end-to-end travel. In 

addition, the service works to secure key HS2 commitments from 

Government to achieve a better Crewe hub solution. 

5.5.3. The HS2 service also manages the Council’s key relationships with 

wider strategic rail partners in addition to HS2 Ltd including Network Rail, 

Transport for the North, North Midlands Growth Corridor and Growth Track 



 

 

360 to ensure that plans and strategies that impact the borough are 

aligned.  

5.5.4. In January 2022, the Phase 2b Hybrid Bill was deposited in Parliament. 

The Phase 2b Hybrid Bill is seeking the powers to construct and operate 

the section of the route between Crewe and Manchester. 

5.5.5. In February 2022, Full Council resolved to petition the Phase 2b hybrid 

bill, as the Council did against the Phase 2a Hybrid Bill. Petitioning the Bill 

provides the opportunity for the Council to seek changes to the Bill or 

enhanced mitigations to seek a better outcome for Cheshire East. 

5.5.6. The Council is preparing to submit a written petition following the Bill 

having its second reading, expected later this year, with the possibility of 

an appearance before a select committee. 

5.5.7. A planning application for enhancements to Nantwich Road Bridge, 

outside of Crewe station entrance, is being prepared for submission later 

this year and a pre-planning public consultation exercise was held between 

April and June this year to help shape the plans. 

5.5.8. The Nantwich Road Bridge enhancements are a key element to the 

Council’s wider Crewe hub proposals with early benefits offered to Crewe 

and the Borough through an accelerated delivery. 

 

5.6. Parking Services  

Corporate Plan 2021-25: Key priorities 

Priority 
Aims 

To increase parking provision close 
to local transport hubs 

 Broadway Meadow multi-
storey car park (MSCP) 

 Complete Local Transport 
Plan parking reviews 

 

5.6.1. Business case work for Broadway Meadow MSCP has been completed. 
A report on the opportunities arising at this site will be considered by the 
Council’s Economy and Growth Committee later this year.  

5.6.2. A borough-wide review of parking provision has been undertaken, which 

will be used to inform further assessments across the borough, including 

the car park charging strategy.  A set of proposals were debated at 

Highways Committee in September 2021 without agreement.  Further work 

is necessary to produce a more holistic and equitable approach to parking 

management across the borough, which is expected to be taken forward 

on a town-by-town basis as part of the next Local Transport Plan review. 



 

 

5.6.3. The Civil Enforcement Teams has seen a considerable increase in 

reported incidents of anti-social behaviour since the lifting of lockdown 

restrictions earlier in the year. The team continues to work closely with the 

police in responding to reports. 

5.6.4. Recruitment and retention of Enforcement Officers is an increasing 

pressure on the Parking Service.  Local employers and businesses 

recovering from the pandemic are actively recruiting to roles that may be 

considered more appealing or less challenging than the work of the parking 

enforcement teams.  The Council faces on-going challenges to retain a full 

complement of trained Civil Enforcement Officers in order to protect 

communities against illegal / irresponsible parking. 

5.6.5. Enforcement polices for the Parking Service – Civil Enforcement officers 

have been prepared / updated which we approved by the Highways and 

Transport Committee in November 2021.  

5.6.6. The Council’s Annual Monitoring Report 2019/20 was the overall 

national winner of this year’s national Promoting Awareness of Civil 

Enforcement through Reporting (PACER) Awards. 

5.6.7. The use of the Council’s car parks has increased steadily through the 

year during the different levels of restrictions through the pandemic.  Since 

the removal of restrictions levels of demand has levelled off at around 88% 

of pre-pandemic levels, with revenues reduced by a similar factor.  Growth 

in card and phone payments has been part of the recovery, up by 37%, 

with cash payments down by circa 20%.  The service is constantly 

monitoring usage and revenue to determine what impact this could have 

on income and budget setting next financial year. At current levels of use 

a covid-related impact could be around £1.4million.  

 

5.7. Strategic Transport  

Corporate Plan 2021-25: Key priorities 

Priority 
Aims 

Investment in electric vehicle 
infrastructure in our key service 
centres 

Secure supplier and install 
charging points in Cheshire East 
car parks 

 

5.7.1. The Borough-wide Electric Vehicle Charging Infrastructure Strategy was 
approved at Highways Committee in July 2021. 

5.7.2. A bid to Government’s On-Street Electric Vehicle Charging programme 
has been prepared, with proposals for the installation of public charging 
points to serve users in Alsager, Congleton, Crewe, Knutsford, Middlewich, 



 

 

Macclesfield, Nantwich and Sandbach.  The scope of this bid was closely 
aligned to the requirements of the Office for Zero Emission Vehicles 
guidance.  It is expected that further bids to the fund will be prepared in 
future years. 

5.7.3. Work to identify a partner to supply, install and manage EV infrastructure 

is on-going and will be the subject of a further report to Highways 

Committee. 

5.7.4. Local Transport Development Plans have been developed for all 

Principal Towns and Key Service Centres.  These have been reported to 

Highways and Transport Committee in March/June and they now form part 

of the Council’s strategic infrastructure planning framework for transport. 

 

5.8. Walking and Cycling 

Corporate Plan 2021-25: Key priorities 

Priority 
Aims 

To promote uptake of cycling in our 
local service centres 

 Installation of cycle storage 
facilities in Cheshire East 
car parks 

 Invest in new cycle routes 
and improve existing ones 

 Prohibit parking in existing 
cycle lanes 

More residents to use walking routes  Promote existing routes 
and nature trails 

 Create new walking routes 
between service centres 

 

5.8.1. Temporary cycle facilities have been trialled through deployment of 
Covid Emergency Active Travel funding in 8 locations.  Community views 
on 5 on-road schemes have been mixed and, following analysis of 
consultation responses, these schemes have been removed on expiry of 
the relevant Temporary Traffic Orders. Three experimental town centre 
cycle access schemes which allow cyclists to access pedestrian priority 
areas in Crewe, Congleton and Macclesfield are still being monitored to 
inform a decision on the future arrangements in late Autumn 2022. 

5.8.2. Cycling infrastructure schemes are being implemented in accordance 

with the Councils adopted Local Cycling & Walking Improvement Plans.  

The Wilmslow Station – Royal London scheme was completed and is now 

open.  Work continues on the Crewe – Leighton – Nantwich Greenway 

scheme.   



 

 

5.8.3. Government announced additional funding through the Active Travel 
Programme which is being used to develop schemes at Manchester Rd, 
Wilmslow and Manchester Road, Tytherington.  Consultations have taken 
place on these Active Travel schemes with feedback informing on-going 
work to deliver the schemes. 

5.8.4. Sustrans awarded funding to support improvement of the Middlewood 

Way scheme at Black Lane, Macclesfield, which is part of the National 

Cycle Network linking Macclesfield to Bollington.  Consultations have 

taken place on the Black Lane proposals which received favourable 

responses overall.  Work to deliver this schemes is continuing. 

5.8.5. The Council has been successful in a bid to Government for a Social 

Prescribing Pilot Project with Public Health to promote cycling in Crewe.  

Work with colleagues from Public Health and the NHS has completed a 

business case and delivery plan, which will be reported to Highways 

Committee in July 2022. 

5.8.6. The Council has engaged and promoted Bike and Walk to School Days, 

through liaison with local schools.  Engagement with promotional events 

and training sessions has been positive as people are seeking 

opportunities to improve health and well-being post-pandemic.  Capacity 

funding has been secured as part of pandemic recovery measures which 

is being used for training and promotional events offered to schools and 

businesses. 

 

5.9. Public Transport 

Corporate Plan 2021-25: Key priorities 

Priority 
Aims 

To improve the speed and efficiency 
of public transport and encourage 
more residents to make fewer car 
journeys 

 Feasibility studies into the 
creation of rapid transit 
routes connecting existing 
infrastructure with key 
employment site 

To reduce areas of the borough not 
served by public transport 

 Submit proposals to Rural 
Transport Fund 

 Quality bus partnerships 
with operators and town 
councils 

To encourage an increase in the use 
of public transport (especially buses) 

 Operators work together to 
share real time information 

 Bus routes planned to 
provide multi-modal 
connectivity 



 

 

 Cheshire East bus app 
developed 

 

5.9.1. The pandemic has significantly reduced the use of local public transport 
and this has affected the ability to develop plans for rapid transit initiatives.  
Current monitoring indicates that ridership overall is at 70% to 75% of pre-
pandemic levels, making the commercial operating environment very 
challenging. 

5.9.2. Throughout the pandemic, most if not all the local public transport 
network has been heavily impacted by social distancing and changes in 
travel behaviour.  The Council and local operators have relied on Covid 
Bus Service Support Grant and latterly Covid Bus Recovery Grant to 
maintain services.  Government has announced the final component of 
Covid recovery funding, known as Local Transport Fund, which is intended 
to cover revenue deficits on services to 5th October 2022.  Cheshire East 
has been allocated £382,682 from the Local Transport Fund.   

5.9.3. The Council published its first Bus Service Improvement Plan (BSIP), in 
response to the National Bus Strategy. Our first BSIP has been produced 
in consultation with operators and stakeholders.  The BSIP was submitted 
to Department for Transport on 31 October 2021 in accordance with the 
Government’s programme.  On 5th April 2022, Department for Transport 
informed the Council that it would be receiving no additional funding in 
response as part of the BSIP process. 

5.9.4. Following a successful funding bid to Government, the new Rural 

Mobility Fund service “Go Too” commenced operations on 4th October 

2021, serving the rural areas to the south and west of Nantwich.  

Patronage levels and customer feedback have been building steadily on 

Go-Too, although the service has been subject to short term pressures 

owing to staff availability during recovery from the pandemic. 

5.9.5. Work to prepare an Enhanced Quality Partnership with the bus industry 

has continued.  Statutory consultations on the proposed Partnership 

agreements have taken place in May and June, with the outcomes 

informing the next steps.  Subject to satisfactory consultation outcomes, 

this a Partnership Agreement is expected to be in place by 1st September 

2022.  Government has indicated that this arrangement will be a pre-

requisite for future funding awards for local bus. 

 

6. Implications 

6.1. Legal 

6.1.1. There are no legal implications arising from this report. 

6.2. Finance 



 

 

6.2.1. The financial implications of changes in performance requirements or 

responding to current performance levels will be provided in separate 

Finance Review reports to the Committee.” 

6.3. Policy 

6.3.1. The report sets out how the department is contributing to the Cheshire 

East Council Corporate Plan 2021-25. 

6.4. Equality 

6.4.1. There are no equalities implications arising from this report. 

6.5. Human Resources 

6.5.1. There are no human resources implications arising from this report. 

6.6. Risk Management 

6.6.1. The performance reporting process provides opportunities for the 

Council to identify and focus on areas for improvement to support 

achievement of its strategic ambitions. Timely performance reporting 

mitigates risk of the Council not achieving its outcomes by providing the 

opportunity to review outputs, identify trends and areas for improvement, 

and introduce corrective and/or preventative actions wherever necessary 

to address areas of poor - or under – performance. 

6.7. Rural Communities 

6.7.1. There are no implications for rural communities arising from this report. 

6.8. Children and Young People/Cared for Children 

6.8.1. There are no implications for children and young people arising from this 

report. 

6.9. Public Health 

6.9.1. There are no implications for public health arising from this report. 

6.10. Climate Change 

6.10.1. There are no implications for public health arising directly from 

this report. 

 

Access to Information 
 

Contact Officer: Tom Moody, Director of Infrastructure & Highways Services 
tom.moody@cheshireeast.gov.uk  

Appendices: Appendix 1 - Performance Framework - Highway Service Contract 
Appendix 2 - Highways Contract – Revenue and Capital Programmes 
Appendix 3 - Infrastructure Service – Capital Programme 

Background 
Papers: 

None 
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