APPENDIX A	LOCKED DATA	LOCKED DATA	LOCKED DATA	LOCKED DATA	LOCKED DATA	LOCKED DATA	LOCKED DATA	LOCKED DATA	FREE TEXT BOX, PLEASE DESCRIBE PROGRESS MADE AGAINST THIS ACTION	PLEASE USE PULL DOWN BOX TO SELECT YEAR	PLEASE USE PULL- DOWN BOX TO SELECT YEAR		DOWN BOX TO REPORT WHETHER THE ACTION HAS NOT STARTED, IS ONGOING	YEAR ENDING 09/10	SATISFACTORY PROGRESS AGAINST THIS ACTION UP TO FINANCIAL YEAR ENDING 09/10	PULL-DOWN BOX TO SELECT MONTH OF
NAME	CFMP Name	Policy_Unit_Name	Old Action Number	New Action Number	Lead Organisation	Action	Success Criteria	Indicator (APPENDIX	Action Comments	Action Start Date	Action End Date	Implementation Timescale	IMP_Stage	Year 1 Progress to Date	Year 1 - On Target?	Year 1 Report Date
Cheshire East	Upper Mersey	Peak District		UME01.002	Environment Agency	Assess the potential for making further storage or expanding existing storage to reduce flood risk downstream and increase	Options for making use of existing reservoirs for					Medium (2012-16)				
Cheshire East	Upper Mersey	Peak District		UME01.004	Local Authority	biodivensity and water sports recreation. Encourage local authorities in high risk areas to extend eligibility for home improvement grants and home loans to encompass flood protection and resilience products (as interim conclusion 15 of the Pitt Review	storage are identified Reduced consequence of flooding to properties at high flood risk.	Number of grant applications received.	A review of the current policy on grants and loans for home repairs will be carried out in 2010- 11 (Karen Whitehead 01270 686653 is the responsible person at Cheshire East). Grants may also be available from DEFRA.	2010	2011	Long (2016 Onward	Work ongoing	n/a	yes	40238
Cheshire East	Upper Mersey	Bollin		UME02.005	Local Authority	Encourage local authorities in high risk areas to extend eligibility for home improvement grarts and home loans to encompass flood protection and resilience products (as interim conclusion 15 of the Pitt Review.	Reduced consequence of flooding to properties at high flood risk	Number of grant applications received.	A review of the current policy on grants and loans for home repairs will be carried out in 2010-11(Karen Whitehead 01270 686653 is the responsible person at Cheshire East). Grants may also be available from DEFRA.	2010	2011	Long (2016 Onward	Work ongoing	Farmework agreed to progress issue	yes	40238
Cheshire East	Upper Mersey	Bollin		UME02.006	Local Authority	Encourage partner organisations to collaborate to produce Surface Water Management Plans (SWMPs) to better manage flooding in key urban locations - Macclesfield, Bollington, Prestbury.	SWMPs complete and agreed between partners.	Number of Surface Water Management Plans	A commitment is required by planning, highways and building control (drainage) over the next year (Chris Shields (02170 371290); Steve Jones (01270 685908); Ian Bunnn(01270 752150))	2010	2016	Medium (2012-16)	Not started	A tripartite meeting will be atrranged in May / June 2010 in order to progress this matter (Martin Grime 01244 973866) / Update SWMF should be completed by Jan 2012		40238
Cheshire East				UME02.008		mitigate flood risk to key urban areas in particular. Macclesfield, Böllington, Wilmow and Prestbury. The map will show where infiltration SUDS are appropriate and where they may not be. (Storage type SUDS such as ponds and gene noofs are appropriate verywhere). Likely map layers are geology/soil type flood zone 3 or 2 (high groundwater level), contour levels and contaminated land.	Sustained increase in the use of SUDS on appropriately sized developments.	developments > 1ha incorporating SUDs	Need a commitment in the next year from the Local Authority / Environment Agency / United Utilities (Steve Jones 01270 685908)	2010	2016		Not started	A tripartite meeting will be atrranged in May / June 2010 in order to progress this matter (Martin Grime 01244 973866) - Update Awaiting DEFRA Guidence	yes	40238
Cheshire East	opper mersey	weisey		UME04.007	Local Authority	Encourage partner organisations to collaborate to produce Surface Water Management Plans (SWMPs) to better manage flooding in key urban locations - Cheadle, Didsbury and	SWMPs complete and agreed between partners.	Number of Surface Water Management Plans	Cheadle, Didsbury and Stockport are not within Cheshire East Council's			Medium (2012-16)				
Cheshire East	Upper Mersey	Mersey		UME04.009	Local Authority	Slookport. Consider appropriate detention times, maximum run-off rates and produce a map to aid in increasing the take-up of SUDS is untigate flood risk to key urban areas e.g. Cheadle and Diddbury. The map will show where infiltration SUDS are appropriate and where they may not be. (Strage playe SUDS such as ponds and green roofs are appropriate everywhere). Likely map layers are geologylisted liyer, flood zone 3 or 2 (Figh groundwater level), contour levels and contaminated land.	appropriately sized	Proportion of developments > 1ha incorporating SUDS	jurisdiction This area is not in Cheshire East's jurisdiction			Ongoing				
Cheshire East	Upper Mersey	Mersey		UME04.010	Local Planning Authorities	Put in place policies within the Local Development Framework which seek to remove critical infrastructure from Flood Zones 3 and 2 over time. A policy which seeks to relocate this infrastructure at the end of its operations allie would improve the midstand solely to respond to and deal with flood incidents in the flusher.	Critical infrastructure removed from Flood Zones 3 & 2	Critical Infrastructure policies in Local Development Framework	FPS25 Covers suitability of critical infrastructure in areas of flood risk. Planning team to work in collaboration with infrastructure providers through IIP process to ensure that new ensure that new ensure that new in not located in flood risk areas, or if necessary in such coattons that flood risk appropriately managed. Policies in LID will accord with PPS25 (Steve Jones 01270 685909)	2009	2012	Medium (2012-16)	Work ongoing	Core Strategy will contain strategic policies for development in Cheshite East. The Core Strategy is in production and is anticipated to be adopte in 2012. This will be supported by evidence of infrastructure requirements as identified through LIP process.	n yes	40238
Cheshire East	Upper Mersey	Mersey		UME04.011	Local Authority	Set target standard of protection for flood risk to critical infrastructure (ie. Schools, electricity sub-tastion & railways) and establish a programme of work to investigate and remedy any shortfalls.	Work programmed to reduce any high flood risk to critical infrastructure.	Scale of risk identified	A proramme of investigation, inspectionand then one of implementation needs to be put in place (Bill Pettigrew 01270 686150). A scale of 1-5 would be useful in order to prioritise the work.	2010	2016	Long (2016 Onward	Not started	This will form a part of the SWMP and the local strategy (short, medium and long term plan for the district)	no	40238
	Weaver Gowy	Winsford and Middle	wich	WEG0D.001	Water and Electricity Utilities and Infrastructure	Continue to investigate causes of sewer flooding (including links to river processes) and the standards of service in relation to several proportions are considered with the second service of the servi	properties on the Register implemented	Causes of sewer flooding identifiedF F Working Groups established to target areas identified as suffering flooding from multiple sources. Properties at risk of sewer flooding identified and information shared with competent authorities				Short (2008-11)				
Cheshire East	Weaver Gowy	Winsford and Middle	wich	WEG0D.002	Local Authority	Encourage local authorities in high risk areas to extend eligibility for home improvement grash and home loans to encompass flood protection and resilience products (as interim conclusion 15 of the Pitt Review	Reduced consequence of flooding to properties at high flood risk.		A review of the current policy on grants and loans for home repairs will be carried out in 2010- 11.(Karen Whitehead 01270 886653 is the responsible person at Cheshire East). Grants may also be available from DEFRA	2010	2011	Ongoing	Not started	Underway Karen Whitehead and W Ashdown are looking at this	yes	40238
Cheshire East	Weaver Gowy	Winsford and Middle	wich	WEG0D.004	Environment Agency	Development and implementation of Systems Asset Management Plan to ensure most efficient maintenance programme and continue with current actions where sustainable.	Routine maintenance programme manages flood risk through a reduction in blockages and bank failure.	Condition of assets				Short (2008-11)				
		Winsford and Middle			Local Planning Authority	Full use should be made of SUDS in decisions regarding future development. It alwains attenuation beyond greenfield if possible. Full processible of the substitution	Appropriate SuDS technology adopted. Need for SuDS maps considered and funding stream sought.	SuOS included as condition of planning permission. Number of SuOS installed. Appropriate SuOS of Appropriate SuOS of New York of New York of New York of New York of New York of York of	indicators, Development Management Input is needed. SUDS to be considered as part of applications but adoption in security them. I want to apply the security them. I make to the security them. I make to the security them. I make to the security them I management in the security of the	2011	2016	Long (2016 Onward		None to date Update Awalling Guidence from EA and DEFRA	no	40238
Cheshire East	Weaver Gowy	Winsford and Middle	wich	WEGOD.006	Local Authority	Assess feasibility of providing a flood warning provision for Winsford given the high level of risk to caravan site and high flood depths. F Local authorities and responding services should be aware of the areas of flooding hazard and take appropriate action following the issue of flood watches. F Raise awareness of flood risks through flood awareness campaigns.	Food Warning feasibility assessed. Responding authorities understand risks and take appropriate actions when issued with a flood watch. Active flood watch. Active flood wareness campaign.	Assess feasibility of flood warning provision F F F F F F F F F F F F F F F F F F F	Winsford is the responsibility of Cheshire West and Chester Council. Middlewich Town Centre is the responsibility of Cheshire East Council and a Multi-Agency Flood at Matth-Agency Flood as Matth-Agency Flood as Indiana, and the Cheshire East Council Area is currently under production. Flood warning provision needs to be investigated with the conjunction with earth of the Cheshire East Council Area is currently under conjunction with earth of the Cheshire East Council Agency Inconjunction with earth of the Cheshire East Council Agency Inconsider a flood owareness campaign (Martin Grime 01244 973866)		2011	Short (2008-11)	Work ongoing	Cheshine East Coucil Multi Agency Floori Response Plan partly completed	yes	40238

Cheshire East	Weaver Gowy Crewe and Nantwich	WEGOE	.001 Lo		Encourage boal authorities in high risk areas to extend eligibility for home improvement grants and home loans to encompails floor protection and resilience products (as interim conclusion 15 of the Pitt Review	Reduced consequence of flooding to properties at high flood risk.	Number of grants awarded by local authority	A review of the current policy on grants and loans for home repairs will be carried out in 2010-11. (Karen Whitehead 01270 686653 is the responsible person at Cheshire East). Grants may also be available from DEFRA.	2010	2011	Ongoing	Not started	n/a	yes	40238
Cheshire East	Weaver Gowy Crewe and Nantwich	WEGOE	.003 °L	ocal Authority	Assess flood risk for the medical centre and Manchester Met. University Crewe Campus. Ensure these services adopt appropriate resistance/resilience measures.F Ensure local authority and Manchester Met. University Crewe Campus have evacuation and confinency measures in place in	Vulnerable services and infrastructure incorporated into Local Authority Emergency Plan	Level of risk assessedF F Necessary resistance/ resilience measures identified. Flood risk included in local		2010	2011	Short (2008-11)	Work ongoing	Work commenced on the production of a Multi- Agency Flood Response Plan covering the Cheshire East Council Area. Update W	yes	40238
					case of flooding.		authorities emergency plan.	Met University to understand the risk and to encourage it to adopt appropriate flood resilience/ resistance measures and to confirm evacuation and contingency measures. Contact needs to be made with the Environment Agency to ascertain flood levels. (Martin Grime 01244 973866)					Ashdown is currently investigating this		
Cheshire East	Weaver Gowy Crewe and Nantwich	WEGOE	.005 Lo	ocal Authority	Complete Scoping Study for Nantwich Riverside Project – Wetland creation (7.5Ha) to enhance environment and contribute towards a flood risk reduction in Nantwich.	Viability and benefit of wetland floodplain along Weaver.		There is no one in post at the present time in order to move this matter forward. A name will be supplied by Martin Grime (01244 973866) as soon as possible	2010	2011	Short (2008-11)	Not started	EA is working with Nantwich TC	no	40238
Cheshire East	Veaver Gowy Creve and Nantwich	WEGOE	.006 Lo		development so as to avoid increased risk to downstream locations. Maximise attenuation beyond greenfield if possible. F	Appropriate SuDS Appropriate SuDS Exchanging adopted. Need for SuDS maps considered and funding siteem sought.	Number of SuDS installed? F F Proportion of SuDS providing amenity and environmental bundle, services and technology adopted Need for SuDS maps considered and funding stream sought.	For the three main indicators, Development Management Input is needed. SUDS to be considered as part of applications but adoption assessing them - Imput and a second supplications but adoption assessing them - Imput and a second supplication and supplication	2011	2016	Ongoing	Not started	Nore to date. Awaiting Guidence	no	40238
Cheshire East	Weaver Gowy Congleton	WEGOF	.001 En		Carry out a strategy study for Congleton. The focus of the study will be to consider the feability the long-term elocation of properties outside of the floodglain as the ultimate way of reducing flood risk. Land management change, culvert redesign/maintenance and improved defences/resilience measures will be assessed as a means of managing flood risk where relocation is not feasible. The confidence of the control of the co	Options adequately identified & justified.	Completion of strategy studyF F Number of properties at risk. Economic damages (AAD)				Long (2016 Onward	s)			
Cheshire East	Weaver Gowy Congleton	WEGOF	.002 Lo		Encourage and assist the Regional Assembly and Local Planning Authorities to produce Regional and Strategic Flood Risk Assessments. Use these to inform future development and minimize flood risk from all sources. This will help to inform and deliver action no. 3.	Regional and Strategic Flood Risk Assessments used to guide planning process	Flood Risk Assessments	SFRAs for all former Districts prepared in 2008. CEC LPA to review need to update SFRAs at appropriate intervals (Steve Jones 01270 685908)	2008	2008	Ongoing	Action criteria complete	Action criteria complete	yes	40238
Cheshire East	Weaver Gowy Congleton	WEGOF	.003 Lo	-	Influence the planning system to ensure that inappropriate development is quided away from flood risk areas and where permitted, the risks are adequately mitigated. F. A high proportion of properties are at high risk of flooding. Every poportunity (such as redevelopment) should be taken to move properties out of the floodplain consistent with the Environment Agency's policy to gene up the floodplain. Opening up the flood plain may have the effect of lowering flood river levels flowing flood plain may have the reflect of lowering flood river levels flowing flood plain and plan prover more sustainable than the long-term and may grove more sustainable than the long-term ameniserance of defences. Other inclipited flood risk management measures will be applied to floose areas where relocation outside the flood plain is not feasible.	Residual flood risk does not rise with development and re-development opportunities actually achieve risk reduction.	objections to approvals	Action 1 / Indicator 1 - LPA undertaking this in line with PPS25 and guidance from LPA / Indicator 1 indicator in applications where required. Indicator is a Core Output Indicator and is recorded in Alfa each year. Action 2 / Indicator 2 - LPA consultator 2 - LPA to ensure opportunities through redevelopment indicator to the investigated of collecting data for second indicator to be investigated of collecting data for second indicator to be investigated of collecting data for second indicator to be investigated of collecting data for second indicator to be investigated of collecting data for second indicator to be investigated of collecting data for second indicator to be investigated of collecting data for second indicator to be investigated or second indicator to be investigated or second indicator to be investigated or second indicator to the investigated or second indic	2008	2016	Ongoing	Work ongoing	Indicator 1 already collected routinely, Indicator 2 will require further investigation.	yes	40238
Cheshire East	Weaver Gowy Congleton	WEGOF	.004 Lo		Encourage boal authorities in high risk areas to extend eligibility for home improvement grants and home loans to encompass affocd protection and resilience products (as interim conclusion 15 of the Pitt Review	flooding to properties at	whether to extend	A review of the current policy on grants and loans for home repairs will be carried out in 2010-11.(Karen Whitehead 01270 686653 is the responsible person at Cheshire East). Grants may also be available from DEFRA	2010	2011	Long (2016 Onward		Karen Whitehead and W Ashdown currently working on this	yes	40238
Cheshire East	Weaver Gowy Congleton	WEGOF	.005 Lo	eisure Centre Operator	F	infrastructure	Level of risk assessedF F Necessary resistance' resilience measures adopted	A Multi-Agency Flood Response Plan covering the Cheshine East Council Area is currently under production. Contact needs to be made with the school and the leisure centre to assess level of risk and if necessary encourage them to adopt appropriate flood resilience. I resistance evacuation and contingency measures. Contact needs to be made with the Environment Agency to secretain flood levels. (Martin Grime 01244 973866)	2010	2011	Medium (2012-16)	Work ongoing	Cheshire East Coucil Multi Agency Flood Response Plan partly completed, Areas will be identified as part of the SWMP and investigated by Flood officer	yes	10238
Cheshire East	Weaver Gowy Congleton	WEG0F	.006 Lo	ocal Authority	storage/ attenuation/land use change benefiting Congleton.	Land use change resulting in a reduction in river flows.	Area of flood storage/ attenuation/land use change	We do not think that Cheshire East Council is the lead partner agency			Long (2016 Onward	S)			
Cheshire East	Weaver Gowy Congleton	WEGOF	.007 En		(see action Policy unit G). Review and extend the Flood Warning area, CH2 (see figure 3.13) as climate change occurs, and update the Emergency	185 properties covered by flood warning. Active flood awareness campaign.	Number of properties in	are read parties agency	2008		Short (2008-11)				
Cheshire East	Weaver Gowy Congleton	WEGOF	.008 Lo		development so as to avoid increased risk to downstream	Appropriate SuDS technology adopted. Need for SuDS maps considered and funding stream sought.	SuDS included as condition of planning permission	For the three main indicators, Development Management input is meeded. SUDS to be considered as part of applications but adoption issues lead to difficulties in impact of new flood & water impact of new flood & water management build in this management build build in the second of the second floor investigate feasibility of monitoring the uptake of SUDS through new development with Development Management with Development Management with cleam (Steve Jones 12270	2011	2016	Ongoing	Not started	None to date. Awaiting Guidence	no	40238
Cheshire East	Weaver Gowy Rural Areas	WEGDO	6.004 Lo	,		Reduced consequence of flooding to properties at high flood risk.	awarded by local authority	Manchester Ship Canal is not situated within Cheshre East Council's acts Canal Share Should be suffered to the Share Should Cheshrie East Council share an interest in the canal's catchment area then a review of the current policy on grants and loans for home repairs will be carried out a 2010-11 (Meshees Should Share Should Share Shar	2010	2011	Ongoing	Not started	n/a	yes	40238

Cheshire East	Weaver Gowy	Rural Areas	WEG0G.005	Local Authority	Encourage and assist the Regional Assembly and Local Planning Authorities to produce Regional and Strategic Flood Risk Assessments. Use these to inform future development and minimise flood risk from all sources.	Flood Risk Assessments	Flood Risk Assessments produced as appropriate.	SFRAs for all former Districts prepared in 2008. CEC LPA to review need to update SFRAs at appropriate intervals.(Steve Jones 01270 685908) '	2008	Ongoing	Work ongoing	ongoing	yes	40238
Cheshire East	Weaver Gowy	Rural Areas	WEGOG.006	Local Planning Authorities	permitted, the risks are adequately mitigated.	not rise with development	objections to approvals given for developments in the floodplain	LPA undertaking this in line with PPS25 and guidance from EA / United Utilities on applications where required. Indicator is a Core Output Indicator and is reported in AMR each year. (Steve Jones 01270 685908) *	2009	Ongoing	Work ongoing	ongoing	yes	40238
Cheshire East	Weaver Gowy	Rural Areas	WEG0G.012	Site Owner/ Operator	quality and contamination issues.	Environment Agency to deliver advice and guidance to site operator and enforce action where necessary.	Level of risk assessed. Necessary protection	This site is in Cheshire West and Chester Council's area not Cheshire East		Medium (2012-16)				
Cheshire East	Weaver Gowy	Rural Areas	WEG0G.013	Site Owner/ Operator		Environment Agency to deliver advice and guidance to site operator and enforce action where necessary.	Level of risk assessed. Necessary protection	Site owner operator		Medium (2012-16)				

LOCKED DATA	OCKED DATA	LOCKED DATA	LOCKED DATA	LOCKED DATA	LOCKED DATA	LOCKED DATA	LOCKED DATA	LOCKED DATA	FREE TEXT BOX. PLEASE DESCRIBE PROGRESS MADE AGAINST THIS ACTION	PLEASE USE PULL-DOWN BOX TO SELECT YEAR	PLEASE USE PULL-DOWN BOX TO SELECT YEAR	LOCKED DATA	PLEASE USE PULL-DOWN BOX TO REPORT WHETHER THE ACTION HAS NOT STARTED, IS ONGOING OR IS COMPLETE	FREE TEXT BOX. PLEASE DESCRIBE PROGRESS MADE AGAINST THIS ACTION UP TO FINANCIAL YEAR ENDING 09/10	PLEASE USE PULL-DOWN BOX TO REPORT WHETHER YOU HAVE MADE SATISFACTORY PROGRESS AGAINST THIS ACTION UP TO FINANCIAL YEA	RPLEASE USE PULL-DOWN BOX TO SELECT MONTH OF REPORT
COUNCE DATA		EGGRED DATA	Old	ESONES DATA	EUGILE DATA	CONCEDENTA	ESONES DATA	COUNCED DATA	AGAINST THIS ACTION	TO SELECT TEAK	TO GEECH TEAK	Implementation	ONGOING OK IS COMPLETE	I INCHOINE FERRE ENGINE 65 10	CADING 03/10	TO SELECT MONTH OF REPORT
NAME	CFMP Name	Policy_Unit_Name	Number	New Action Number	Lead Organisation	Action Seek to ensure that, where development must, exceptionally, takeF	Success Criteria	Indicator	Action Comments	Action Start Date	Action End Date	Timescale	IMP_Stage	Year 1 Progress to Date	Year 1 - On Target?	Year 1 Report Date
						Seek to ensure that, where development must, exceptionally, taker- place in areas at risk of flooding, include measures such as, floorF levels are raised to an appropriate level, flood resilience isF	Appropriate measures are	Number of decision notices								
Cheshire West and C	Marray Fatura	Bebington (+Ellesmere Port)		MER13.002	Local Planning Authorities	incorporated into buildings and it is demonstrated that safe accessE	taken with Environment Agency advice.	received in line with Environment Agency advice				Onneina				
Cheshire West and C	wersey Estuary	Beoington (+Ellesmere Port)		MER13.002	Local Planning Authorities	and evacuation can be provided during flooding. Encourage the use of appropriately designed SUDS to control run-offF	Sustained increase in the	Environment Agency advice				Ongoing				
						at source. Consider appropriate detention times, maximum run offF rates and produce a map to aid in increasing the take up of SUDS toF	use of SUDS on									
Cheshire West and C	Mersey Estuary	Bebington (+Ellesmere Port)		MER13.006	Local Authority	mitigate flood risk. The map will show where infiltration SUDS areF appropriate and where they may not be.	appropriately sized developments / regeneration	Proportion of developments > 1 ha incorporating SUDS				Ongoing				
						Encourage the use of flood resilience and flood-proofing to existingF properties in locations where the Standard of Protection is less thanF										
						1%; this will include Bebington, Bromborough and Ellesmere Port.F This will be through the provision of information and advice and seekF	Monitor the take up of flood	Number of decision notices								
Cheshire West and C	Mersey Estuary	Bebington (+Ellesmere Port)		MER13.008	Local Authority	appropriate opportunities for funding these measures. (Pitt ReviewF rec no 15)	resilience and flood proofing measures	received in line with Environment Agency advice				Ongoing				
						Look to investigate appropriate methods to provide protection orF resilience to key infrastructure and receptors (eg. transport networkF	Appropriate methods and programme have been									
Cheshire West and C	Mersey Estuary	Bebington (+Ellesmere Port)		MER13.009	Local Authority	and power and gas stations) Work with local and national government to create economic andF	identified. Sustained increase in the	Scale of risk identified Economic and social				Short (2008-11)				
Cheshire West and C	Mersey Estuary	Greasby (Heswall & Neston)		MER14.002	Environment Agency	social conditions that encourage appropriate land use and landF management	use of SUDS on appropriately sized	conditions created and monitored				Onagina				
						Consider appropriate detention times, maximum run off rates and F produce a map to ad in increasing the take up of SUDS to mitigate! flood risk downstream in policies 12 & 13, which include Birkenhead, F Bebington and Ellesmere Port. Map will show where infiltration SUOSF are appropriate and where they may not be.F (for 5%, 1%, 1% + climate change and 0.1% return periods. This will F	Sustained increase in the use of SUDS on									
Cheshire West and C	Mersey Estuary	Greasby (Heswall & Neston)		MER14.003	Environment Agency	provide key Agency data and deliver accurate flood outlines forF	appropriately sized developments.	Proportion of developments > 1ha incorporating SUDS				Long (2016 Onwards)				
						Develop a Strategy to identify opportunities for flood attenuationF including on/offline storage within this policy unit to alleviate flood risk										
				1		downstream in policies 12 & 13, which include Birkenhead, Bebington and Ellesmere Port. Work closely with Natural England and partners to look at	Completion of the Strategy.F Identification of possible									
Cheshire West and C	Mersey Estuary	Greasby (Heswall & Neston)		MER14.005	Environment Agency	the best ways of managing flood risk in these areas. Undertake further studies to identify areas in upper river reachesF	sites for flood storage. Locations identified and	Number of sites identified				Medium (2012-16)				
						where Water Level Management Plans, (WLMP) and HabitatF Creation Plans (HCP) can contribute to alleviate flood riskF	discussed with environmental partners,	Development of WLMP and HCP Number of BAPS,F								
Cheshire West and C	Mersey Estuary	Greasby (Heswall & Neston)		MER14.006	Environment Agency	downstream. In the short term, complete the proposed new flood defence scheme for	localF	SSSI				Medium (2012-16)				
Cheshire West and C	Weaver Gowy	Frodsham and Runcorn		WEG0B.001	Environment Agency	the Keckwick Brook area. This Standard of Protection should then be sustained into the future.	Scheme protects 170	Scheme completed				Short (2008-11)				
Circuit Vicar and C	rearci cony	i rodanam and romoon		WEGGEGG	Livionicity	positive into the retore.	ргоролиса.	Audit of condition of assets completedF				Onor (2000-11)				
								F Memorandum of roles and								
						Undertake an audit of existing flood risk management assets, including the roles and responsibilities of all operational authorities to ensure	Partners work to cost-	responsibilities signed between Environment								
Cheshire West and C	Weaver Gowy	Frodsham and Runcom		WEG0B.004	Environment Agency	effective maintenance and management during future flooding events.	effectively maintain and operate flood risk assets.	Agency and partners				Short (2008-11)				
						Encourage and assist the Regional Assembly and Local Planning Authorities to produce Regional and Strategic Flood Risk Assessments.	Regional and Strategic Flood	Regional and Strategic Floor								
Cheshire West and C	Weaver Gowy	Frodsham and Runcom		WEG0B.005	Local Authority	Use these to inform future development and minimise flood risk from all sources. This is particularly important as it guides action no. 6. Influence the planning system to ensure that inappropriate development is.	Risk Assessments used to guide planning process.	Risk Assessments produced as appropriate.				Ongoing				
						immuence me pianning system to ensure trat inappropriate development is guided away from flood risk areas and where permitted, the risks are adequately mitigated. F										
						F	Residual flood risk does not	No Environment Agency objections to approvals giver								
						A high number of properties are at risk of flooding. Every opportunity (such as re-development) should be taken to move properties out of the	rise with development and re	for development in floodplain. Number of								
						floodplain consistent with the Environment Agency's policy to open up the flood plain. Where this is relocation is possible no further flood risk	development opportunities actually achieve risk	properties identified for								
Cheshire West and C	Weaver Gowy	Frodsham and Runcorn		WEG0B.006	Local Authority	measures will be necessary. Encourage local authorities covering flood risk areas to consider extending	reduction.	removal from flood plain				Ongoing				
				WEG08 007		eligibility for home improvement grants and home loans to encompass flood protection and resilience products in line with increased future risks	Reduced consequence of flooding to properties at high	extend eligibility for home								
Cheshire West and C	Weaver Gowy	Frodsham and Runcorn		WEG0B.007	Local Authority	(as recommendation 12 of the Pitt Review).	flood risk.	improvement grants SuDS included as condition				Ongoing				
						Full use should be made of SuDS in decisions regarding future		of planning permission, number of SuDS installed.								
						development in the Keckwick Brook catchment. Maximise attenuation beyond greenfield if possible. F	Appropriate SuDS technology adopted. Need	Appropriate SuDs technology adopted. Need for SuDS								
Cheshire West and C	Weaver Gowy	Frodsham and Runcorn		WEG0B.008	Local Planning Authority	F Consider mapping the suitability of SuDS at a local level to facilitate this.	for SuDS maps considered and funding stream sought.	maps considered and funding stream sought.				Short (2008-11)				
Cheshire West and C	Weaver Gowy	Frodsham and Runcorn		WEG0B.009	Environment Agency	Raise awareness of current and future risks through flood awareness campaigns.	Active flood awareness campaign.	No of flood awareness campaigns targeting area				Ongoing				
						Assess level of flood risk at the landfill sites (Frodsham and Weston) and	Environment Agency to deliver advice and guidance	Assessment of protection measures required to								
Cheshire West and C	Weaver Gowy	Frodsham and Runcorn		WEG0B.010	Site Owner/ Operator	look at localised protection measures needed to reduce flooding and water quality.	to site operator and enforce action where necessary.	safeguard water quality is carried out.				Medium (2012-16)				
	•					Use Northwich Flood Alleviation Scheme Pre-feasibility study (2007) to inform the planning process and future bids for national funding for a Northwich Strategy Plan. A strategy would be used to understand the level										
						of flood risk and look for opportunities and actions (a suite of measures										
						from storage to localised land-use change is likely to be needed) to reduce flood risk in Northwich and further downstream. An area of storage at Winsford Top Flash is recommended as being most cost										
				1		beneficial for Northwich. F F										
				1		N.B. Northwich has a low priority score within the NW and is unlikely to secure national funding for a flood defence scheme in the near future due		Development of Strategy								
Cheshire West and C	Weaver Gowy	Northwich	<u> </u>	WEG0C.001	Environment Agency	to budgetary constraints. There are however other mechanisms for funding that include developer contribution and local levy.	Options adequately identified and justified.	Plan identifying actions to reduce flood risk				Medium (2012-16)				
		1		1	1		1	Regional and Strategic Floor Risk Assessments produced								
			1	1		Encourage and assist the Regional Assembly and Local Planning		as appropriate. No Environment Agency								
			1	1		Authorities to produce Regional and Strategic Flood Risk Assessments. Use these to inform future development and minimise flood risk from all	Regional and Strategic Flood Risk Assessments used to	objections to approvals giver for development on the								
Cheshire West and C	Weaver Gowy	Northwich	1	WEG0C.002	Local Authority	sources. This will help to inform and deliver action no. 3.	guide planning process. Residual flood risk does not	floodplain.				Ongoing				
				1		Influence the planning system to ensure that inappropriate development is	rise with development and re development opportunities	No Environment Agency objections to approvals given								
Cheshire West and C	Weaver Gowy	Northwich		WEG0C.003	Local Planning Authorities	guided way from flood risk areas and that where development is permitted, the risks are adequately mitigated.	actually achieve risk reduction.	for developments in the floodolain.				Ongoing				
	· · · · · · · · · · · · · · · · · · ·					Where development must, exceptionally, take place in areas at risk of flooding, ensure that floor levels are raised to an appropriate level		No Environment Agency								
						(incorporating increases due to climate change), flood resilience is incorporated into buildings and it is demonstrated that safe access and	Resilience, safe access and evacuation incorporated into	objections to approvals giver								
Cheshire West and C	Weaver Gowy	Northwich		WEG0C.004	Local Planning Authorities	evacuation can be provided during flood events.	planning process.	floodplain				Ongoing				

					Encourage local authorities covering flood risk areas to consider extending							
					eligibility for home improvement grants and home loans to encompass	Reduced consequence of	Decision taken on whether to				1	
					flood protection and resilience products (as recommendation 12 of the Pitt						1	
Cheshire West and CV	Weaver Gowy	Northwich	WEG0C.005	Local Authority	Review) Assess risk for the 2 schools and 3 medical centres identified as being at	flood risk.	improvement grants		Ongoing			
					risk of flooding. Ensure these services adopt appropriate		Level of risk assessedF				(
					resistance/resilience measures.F		F				(
					F		Necessary resistance/				1	
					Ensure local authority has evacuation and contingency measures in place	Vulnerable services and	resilience measures				(
					for schools and medical centres. Emergency plans should take the	infrastructure incorporated	identified. Flood risk included				(
					vulnerability of the A559 and A533 into account when planning for	into Local Authority	in local authorities				(
Cheshire West and CV	Weaver Gowy	Northwich	WEG0C.006	Local Authority	response to flood risk.	Emergency Plan.	emergency plan. Flood Warning Area		Short (2008-11)		 	
							reviewed and updatedF				(
					Review extent of the Flood Warning Area (see Figure 3.13) as climate	1000 properties covered by	F				(
					change occurs, and update Vale Royal Borough Council Flood Incident	flood warning. Flood Incident	Floori Warning take up				1	
Cheshire West and CV	Weaver Gowy	Northwich	WEG0C.010	Environment Agency	Response Plan.	Response Plan updated	Flood incident response		Long (2016 Onwards)		1	
	•						SuDS included as condition					
					Full use should be made of SuDS in decisions regarding future		of planning permission.				1	
					development so as to avoid increased risk to Northwich. Maximise	Appropriate SuDS	Number of SuDS installed.				(
					attenuation beyond greenfield if possible. F	technology adopted. Need for SuDS maps considered	Need for SuDS maps considered and funding				1	
Cheshire West and CV	Manual Cause	Northwich	WEG0C.011	Local Planning Authority	Consider mapping the suitability of SuDS at a local level to facilitate this.	and funding stream sought.	stream sought.		Onagina		1	
ornalise west and UV	TTCUTCT COWY	n vorumittii	WEGOC.011	Coods Fidelining Authority	Assess level of flood risk at industrial sites (e.g. Winnington landfill site,	Environment Agency to	Level of risk assessedF		onspell)	_		
1					Winnington chemical works, sewage treatment works) and look at	deliver advice and guidance	F		1			
1					localised protection measures to reduce flooding to reduce potential water	to site operator and enforce	Necessary protection		1			
Cheshire West and CV	Weaver Gowy	Northwich	WEG0C.012	Site Owner/ Operator	quality and contamination issues.	action where necessary.	measures adopted.		Medium (2012-16)			
							Causes of sewer flooding					
1							identifiedF		1			
							F					
					Continue to investigate causes of sewer flooding (including links to river	Domosfiel works for	Working Groups established					
1					processes) and the standards of service in relation to problems, followed by appropriate remedial works. This will have benefits to the water quality	Remedial works for	to target areas identified as suffering flooding from		1			
					of the area (consistent with the aims of the Water Framework Directive).F		multiple sources. Properties				1	
					F	Water Company's Asset	at risk of sewer floorling				1	
					Work in partnership to identify the theoretical sewer flood risk to	Management Plan.	identified and information				1	
				Water and Electricity Utilities	properties, sharing this information with others to aid integrated urban	Information on theoretical	shared with competent				(
Cheshire West and CV	Weaver Gowy	Winsford and Middlewich	WEG0D.001	and Infrastructure	drainage.	sewer flooding risk shared.	authorities		Short (2008-11)			
					Encourage local authorities covering flood risk areas to consider extending	1					(
					eligibility for home improvement grants and home loans to encompass flood protection and resilience products (as recommendation 12 of the Pitt	Reduced consequence of					1	
Cheshire West and CV	Waguer Count	Winsford and Middlewich	WEG0D.002	Local Authority	Review)	flooding to properties at high flood risk.	by local authority		Ongoing		(
Oncarnic West and C	rearci comy	William Color Middle William	WEGOD.OOE	Locus Publicity	(CHCW)	Routine maintenance	by local addressity		Ungung			+
					Development and implementation of Systems Asset Management Plan to						(
					ensure most efficient maintenance programme and continue with current	risk through a reduction in					1	
Cheshire West and CV	Weaver Gowy	Winsford and Middlewich	WEG0D.004	Environment Agency	actions where sustainable.	blockages and bank failure.	Condition of assets		Short (2008-11)			
							SuDS included as condition				1	
							of planning permission. Number of SuDS installed.				1	
					Full use should be made of SuDS in decisions regarding future	Appropriate SuDS	Appropriate SuDS Installed.				1	
					development. Maximise attenuation beyond greenfield if possible. F	technology adopted. Need	technology adopted. Need				1	
					F	for SuDS maps considered	for SuDS maps considered				1	
Cheshire West and CV	Weaver Gowy	Winsford and Middlewich	WEG0D.005	Local Planning Authority	Consider mapping the suitability of SuDS at a local level to facilitate this.	and funding stream sought.	and funding stream sought.		Long (2016 Onwards)		1	
					Assess feasibility of providing a flood warning provision for Winsford given		Assess feasibility of flood					
					the high level of risk to caravan site and high flood depths. F	Flood Warning feasibility	warning provisionF					
1						assessed. Responding	F		1			
1					Local authorities and responding services should be aware of the areas of		Flood incident management		1			
1					flooding hazard and take appropriate action following the issue of flood watches: F	and take appropriate actions when issued with a flood	plan produced for area. Number of flood awareness		1			
1					F	watch. Active flood	campaigns targeting the		1			
Cheshire West and CV	Weaver Gowy	Winsford and Middlewich	WEG0D.006	Local Authority	Raise awareness of flood risks through flood awareness campaigns.	awareness campaign.	area.		Short (2008-11)			
					Encourage local authorities covering flood risk areas such as the							
					Manchester Ship Canal catchment to consider extending eligibility for	Reduced consequence of						
L		L		L	home improvement grants and home loans to encompass flood protection				L .			
Cheshire West and CV	Weaver Gowy	Rural Areas	WEG0G.004	Local Authority	and resilience products (as recommendation 12 of the Pitt Review).	flood risk.	by local authority		Ongoing			
1					Encourage and assist the Regional Assembly and Local Planning Authorities to produce Regional and Strategic Flood Risk Assessments.	Designed and Otrotoni - Ci	Regional and Strategic Flood		1			
		1	1	1	Use these to inform future development and minimise flood risk from all	Risk Assessments used to	Risk Assessments produced				1	
Cheshire West and CV	Weaver Gowy	Rural Areas	WEG0G.005	Local Authority	sources.	guide planning process.	as appropriate.		Ongoing			
				,		Residual flood risk does not						
1						rise with development and re-			1			
		1	1	1	Influence the planning system to ensure that inappropriate development is		objections to approvals given				1	
L		1		L	guided away from flood risk areas and where permitted, the risks are	actually achieve risk	for developments in the		L .			
Cheshire West and CV			WEG0G.006	Local Planning Authorities	adequately mitigated.	reduction. Environment Agency to	floodplain		Ongoing			
	Weaver Gowy	Rural Areas	WEG0G.000				Water quality (GQA)F					
and restand c	Weaver Gowy	Rural Areas	WEG05.000		Access sink at Vernisa Fortilines plant and angus aits an						l	
and west and c	Weaver Gowy	Rural Areas	WESIG.000		Assess risk at Kemira Fertiliser plant and ensure site operator has	deliver advice and guidance	Level of risk assessed.				l	
		Rural Areas	WEG0G.012	Site Owner/ Operator	Assess risk at Kemira Fertiliser plant and ensure site operator has resistance/resilience measures to reduce potential water quality and contamination issues.				Medium (2012-16)			
Cheshire West and QV					resistance/resilience measures to reduce potential water quality and	deliver advice and guidance to site operator and enforce	Level of risk assessed. Necessary protection measures adopted. Water quality (GQA)F		Medium (2012-16)			
					resistance/resilience measures to reduce potential water quality and contamination issues.	deliver advice and guidance to site operator and enforce action where necessary. Environment Agency to deliver advice and guidance	Level of risk assessed. Necessary protection measures adopted. Water quality (GQA)F Level of risk assessed.		Medium (2012-16)			
	Weaver Gowy			Site Owner/ Operator	resistance/resilience measures to reduce potential water quality and	deliver advice and guidance to site operator and enforce action where necessary. Environment Agency to deliver advice and guidance to site operator and enforce	Level of risk assessed. Necessary protection measures adopted. Water quality (GQA)F Level of risk assessed.		Medium (2012-16) Medium (2012-16)			