

KEY TASKS & TIMESCALES

KEY TASKS	TIMESCALES																																
	2012						2013						2014						2015														
LONG TERM MEASURES	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M
LOCAL PLAN	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■		
Core Strategy																																	
CS Publication consultation										■	■																						
CS Submission												■	■																				
CS pre Exam Meeting														■																			
CS Examination																■	■																
CS Inspector's Report																			■														
CS Adoption																					■												
Site allocation Documents																																	
Stakeholder consultation															■	■																	
Site Allocations Publication consultation																				■	■												
Site Allocation Submission																						■	■										
Site Allocation Pre Examination Meeting																							■										
Site Allocation Examination																							■	■									
Site Allocations Inspector's Report																									■	■							
Site Allocations Adoption																											■	■					
COUNCIL & RP PARTNERSHIP																																	
Develop business plan with partners					■	■	■	■																									
Cabinet & board										■																							
Sign partnership												■																					
Launch														■																			
HCA FUNDING	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
RP sign HCA contract																■																	
Sites developed																						■	■	■	■	■	■	■	■				
INTERIM MEASURES																																	
TEMPORARY SITE																																	
Cabinet Endorsement	■																																

