

Crewe Green Link Road (South) - Network Rail Fees Estimate: Forecast Spend Profile (20/02/2013)

P 12 ends 2-Mar 2013	P 13 ends 30-Mar 2013	P 01 ends 27-Apr 2013	P 02 ends 25-May 2013	P 03 ends 22-Jun 2013	P 04 ends 20-Jul 2013	P 05 ends 17-Aug 2013	P 06 ends 14-Sep 2013	P 07 ends 12-Oct 2013	P 08 ends 9-Nov 2013	P 09 ends 7-Dec 2013	P 10 ends 4-Jan 2014	P 11 ends 1-Feb 2014	P 12 ends 1-Mar 2014	P 13 ends 29-Mar 2014	P 01 ends 26-Apr 2014	P 02 ends 24-May 2014
7,000	7,000	8,300	9,600	7,600	7,600	5,700	5,700	5,700	5,700	5,700	5,700	5,700	5,700	6,600	10,800	15,000

[illegible]

P 03 ends 21-Jun 2014	P 04 ends 19-Jul 2014	P 05 ends 16-Aug 2014	P 06 ends 13-Sep 2014	P 07 ends 11-Oct 2014	P 08 ends 8-Nov 2014	P 09 ends 6-Dec 2014	P 10 ends 3-Jan 2015	P 11 ends 31-Jan 2015	P 12 ends 28-Feb 2015	P 13 ends 28-Mar 2015	P 01 ends 25-Apr 2015	P 02 ends 23-May 2015	P 03 ends 20-Jun 2015	P 04 ends 18-Jul 2015	P 05 ends 19-Aug 2015	GRAND TOTAL
15,000	21,600	21,600	20,700	19,900	20,200	43,700	126,100	18,500	18,500	20,800	125,000	13,700	11,700	2,100	1,000	

[illegible]