

MACCLESFIELD CGR PROJECT PLAN

ACTIVITY	APRIL	MAY	JUNE	JULY	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MARCH	APRIL
Sub Committee Mtg	11												
Publicity prior to Review													
Press release	17												
Public Notice	24												
Public Meetings		1,2,3											
Public Engagement		1-15											
Stage 1 Consultation													
Publicity for stage 1		1											
Consultation – Stage 1		15 May– 5 June											
Collate representations			7										
Sub Committee Meeting			w/c 17										
Stage 2 Consultation													
Publish notice of ballot				1									
Conduct Ballot – Stage 2 consultation				10-31									
Collate representations					x								
Sub Committee Meeting					x								
Constitution Committee						19							
Full Council							17						
Final Stage Consultation													
Final Stage consultation (3 weeks)							28 Oct – 12Nov						
Sub Committee Mtg								w/c 18					
Constitution Committee								21					
Council approves Order *									12		27 *		
Order takes effect													1
Elections thereafter (date tbc)													

*Note: Timetable allows for some slippage (if required) for the final approval of the Re-Organisation Order by Council on 27 February 2014.