

# COMMUNITY GOVERNANCE REVIEW - PROJECT PLAN

Task/activity		Decision making process	Date of Meeting
<b>Officer Project Team</b>	<b>Officer Responsible</b>	<b>Community Governance Review Member Group - 1st and 2<sup>nd</sup> meetings</b>	30/07/2009 and 12/08/2009
Guidance summary Process map/timeline Prepare consultation methods/materials Baseline Data - electorate: current/future - population: current/future - households: current/future Electoral arrangements - initial views – size/warding Options appraisal Consultation - initial views methods & consultees Maps of area - including CNBC ward boundaries, adjacent parishes  Final list of consultees Consultation Plan – including methods, time scale Formulate final options for consultation	BH BH/LP BH/JR/KH  JR/RB  LP/RB/MF  KH/BH BH/KH/JR  RB/MG  BH/KH/LP BH/KH/LP  BR/KH	To consider: Summary of guidance To approve: Process Consultation methods Identification & evaluation of options Baseline data Maps   Agree terms of reference for the review Formulate list of consultees Formulate Leaflet and questionnaire to electors on which to consult (first stage)  Agree public meetings to be held	
Publish Public Notices for 1 <sup>st</sup> stage consultation			14/08/2009
Comments / submissions invited from interested parties on Options (3- 4 week consultation period)		<b>Consultation Period (stage 1)</b>	1/09/2009 – 30/09/2009
		<b>Community Governance Review Member Group - 3rd meeting</b>	5/10/2009

## COMMUNITY GOVERNANCE REVIEW - PROJECT PLAN

Task/activity		Decision making process	Date of Meeting
All submissions / comments considered and evaluated.	LP/ MF/CC		
Report / draft recommendation prepared for consideration by Gov and Constitution Committee			
		<b>Special meeting Governance &amp; Constitution Committee (prior to Council)</b>	15/10/2009
Preparation of report to Council on draft final recommendation	LP/MF/ CC	Formulate recommendation on draft final recommendation to Council	
		<b>Council</b>	15/10/2009
		Approval of final draft recommendation for consultation	
Implement Consultation (4 weeks)	LP/ MF/CC	<b>Consultation Period (stage 2)</b>	19/10/2009 –13/11/2009
		<b>Community Governance Review Member Group - 4<sup>th</sup> meeting</b>	Wk cmg 9/11/2009
Preparation of analysis/evaluation of consultation outcome	LP/JR/BR/MF	Analysis of consultation outcome	
Develop final recommendations – to include Implementation Plan, interim arrangements and election arrangements		Formulation of final recommendation and Implementation Plan for consideration by G & C	
Preparation of report to G & C detailing final recommendation for approval by Council	LP/BR/MF	Approval of final recommendation and Implementation Plan for consideration by Council	
		<b>Governance &amp; Constitution Committee</b>	19/11/2009

## COMMUNITY GOVERNANCE REVIEW - PROJECT PLAN

Task/activity		Decision making process	Date of Meeting
Preparation of final recommendation and report to Council Implementation arrangements Draft Order and associated documents including maps Implementation Plan including interim arrangements	LP/BR/MF		
		<b>Final Decision by Council</b> Approval of reorganisation order and Implementation Plan	17/12/2009
		<b>Feedback to the Boundary Committee on the outcome of the Review</b>	By 31/12/2009
Council Publishes Reorganisation Order			By 31/1/2010
Implementation of any changes in electoral arrangements			Thereafter

### Key to Officers:-

LP	-	Lindsey Parton	CC	-	Chris Chapman
BH	-	Bill Howie	RB	-	Ralph Bason
MF	-	Mike Flynn	JR	-	James Rounce
KH	-	Kirstie Hurcules	BR	-	Brian Reed
MG	-	Mike Garrity			