

Procurement Pipeline Report - July 2022

Pipeline: Pipeline	Project Status	Date Tender to be advertised	Estimated Contract start date	Overall Project Budget	Department	Finance sub committee approval	Approval Required
22 036 Care at Home (Adults)	Pre tender	04/12/2022	04/09/2023	£ 140,000,000.00	Integrated Commissioning	Service Committee Approval - March 22	
22 065 DPS - Home to School & Commercial Transport	Pre tender	01/07/2022	01/09/2022	£ 60,000,000.00	Highways	Business as Usual	Yes
22 033 Day Opportunities	Live	04/05/2022	01/08/2022	£ 7,000,000.00	Integrated Commissioning	Service Committee Approval - November 2021	
22 091 Congleton Greenway Bridge	Forward plan	12/12/2022	01/04/2023	£ 5,300,000.00	Highways	Service Committee Approval - July 2022	
19 092 PROVISION OF A BUILDING INTEGRATED GROUND MOUNTED SOLAR PV SCHEME	Live	23/03/2022	25/07/2022	£ 4,000,000.00	Economic Development	02/02/2021	
22 035 Carers Hub	Pre tender	20/06/2022	01/01/2023	£ 3,750,000.00	Integrated Commissioning	Service Committee Approval - 24th March 2022	
21 084 Construction Related Consultancy Services	Live	14/02/2022	30/11/2022	£ 3,500,000.00	Estates	05/01/2022	
22 077 Holiday Activity Fund Provider Framework (HAF)	Pre tender	15/09/2022	12/12/2022	£ 2,500,000.00	Children's Commissioning	Service Committee Approval - September 2022	
23 022 Emotionally Healthy Children & YP	Pre tender	30/09/2022	01/04/2023	£ 2,000,000.00	Public Health	Service Committee Approval	
23 014 Hybrid Cloud Converged Platform Support and Maintenance	Pre tender	30/09/2022	01/03/2023	£ 1,500,000.00	ICT Services	Business as Usual	Yes
22 049 Provision of Franking Machines	Live	16/06/2022	23/09/2022	£ 934,200.00	Estates	Business as Usual	Yes