

Appendix C - Timeline

28 th November, 2011	Cabinet approval to continue with Feasibility Study of the development of an ASC-specific Special School.
December, 2011 – 20 th January, 2012	Feasibility Study to be approved by Portfolio holder. Approval to commence on consultation.
23 rd January – 31 st January	Approval from portfolio holder – (7 day calling period)
8 th February, 2012 – 28 th March, 2012	Consultation for a six week period with all interested parties.
4 th April. 2012 – 31 st August, 2012	1 st Notice of Invitation to bid – 4 month period.
10 th September, 2012 – 28 th September, 2012	2 nd Notice. Publication of proposal.
9 th October – 23 rd October – public meeting 23 rd October – 30 th November, 2012	Representation – to allow for comments and objections. First two weeks one public meeting must be held.
Jan 2013	Final Decision with a 7 day calling period.
September 2013	School opens