

## Appendix A

### Key milestones and dates of note

14/03/2012	Presentation on finalised Cheshire East Public Health Transition Plan and assurance document by DPH to Cheshire, Warrington & Wirral PCT Cluster Board
16/03/2012	Submission of finalised Cheshire East Public Health Transition Plan and assurance document to the Cheshire, Warrington & Wirral PCT Cluster
26/03/2012	All PCT clusters should have an integrated plan which includes public health transition. The plans should be agreed with Local Authorities. The NHS North of England expects Clusters to append the local public health transition plans to their integrated plan
End of March 2012	Cheshire East Public Health Transition Communication and Engagement plan to be drafted
05/04/2012	NHS North of England to submit integrated plans to DH
April 2012	Appointment of Public Health England Chief Executive
May/June 2012	Potential moving period of PH Staff from Universal House into Cheshire East premises
June 2012	Local areas have an agreed approach to the development and delivery of the local public health vision and strategy
Sept 2012	Closure of Universal House (PCT HQ)
October 2012	DH expectation that majority of PCTs - with local authority agreement – have transferred Public Health duties to local authorities with robust governance in place for remainder of 2012/12
October 2012	Test arrangements for the delivery of specific public health services – in particular screening and immunisation
October 2012	Test arrangements for the role of Public Health in emergency planning, in particular the role of the DPH and local authority based public health
October 2012	First draft of legacy and handover document is produced
January 2013	Final version of Public Health legacy and handover document is produced
31/03/2013	Formal handover of public health commissioning duties and staff completed, Abolition of PCTs
01/04/2013	Public Health grants to upper tier local authorities made