

## Appendix 1

	Recommended Programme Durations	
	Date	Duration (mths)
SQ/Tender Preparation	March 2017	4
Tender Period	July 2017	4
Evaluation and Award	November 2017	4
Mobilisation	March 2018	7
Contract Start	October 2018	
Total		19