

Crewe Nursery Provision

Desired Contract Completion Date	29/04/17
----------------------------------	----------

	Open Procedure		Days
		ITT/Tender active	at least 30 mandatory days for tender to be out (eTender + 5days for OJEU publication)
Contract Notice issued (Advertise on Chest) (all PQQ documents/ITT spec must be ready) PQQ Issue	03 February 2017		
Post Full Tender Documents	06 February 2017		
Pre Tender Clarification Close	06 March 2017		
Tender return closing date	13 March 2017		
Finish tender evaluations and award decision made	06 April 2017	ITT Evaluation Process	No set time by EU, Project Specific - can include Interviews etc.
Send out 'Intention to Award' letter along with unsuccessful letters and full written debriefs	07 April 2017	Award and standstill	10 days as per EU.
Official award after 10 days standstill	18 April 2017		
Official Award Letter	18 April 2017	Setup Contract	Contract commences
Formal Contract Signing 4 weeks			
Mobilisation of New Contract Start	29 April 2017		