

Appendix 2

High Level Programme for Middlewich Eastern Bypass

Scheme	2016				2017				2018				2019				2020					
	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4		
Middlewich Eastern By-Pass																						
Inception and Feasibility																						
Options Phase																						
Development Phase																						
Procurement																						
Construction																						