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MEB - Scheme history and development Year

Developer led Bypass  - Pochin Developments Ltd 2008 - 

2014

Council took over the scheme in 2016 from Pochin in order to achieve successful delivery of the scheme. Cabinet authorised:

• a feasibility study for a preferred route to be developed – Feb 2016

• a public consultation exercise for an options appraisal, and to extent the original planning permission – May 2016

• to finalise the options appraisal and outline business case, undertake consultation and prepare a funding plan – Nov 2016

2016

Cabinet authorised preparation of a planning application for the preferred route, submitting the OBC to the Department of 

Transport for funding, and to agree a funding strategy – April 2017

2017

Public Consultation on the preferred route (19th March – 29th April 2018) 2018

Planning Application submitted Nov 2018 (approved April 2019) 2018

Cabinet authorised making of Compulsory Purchase Orders and acquisition of land and rights by agreement – July 2019 2019

Cabinet authorised the making of orders based on the revised land take requirements – July 2020 2020

The funding is included in the approved Capital Programme and Addendum.

CPO was withdrawn – Sep 2021

CPO remaking – Dec 2021

2021

Highways and Transport Committee authorised submission of the Full Business Case to DfT Sept 

2023

Highways and Transport Committee authorised re-submission of the Full Business Case to DfT Sept 

2024

H&T Committee authorised award of construction contract (subject to receiving timely DfT Grant decision) Jan 

2025
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